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GLOSSARY OF ABBREVIATIONS 

AMR   Allianza de Mujeres Rurales (Guatemala)

AU   African Union

BtB   Behind the Brands

BRICSAM  Brazil, Russia, India, China, South Africa and Mexico

CARP   Comprehensive Agrarian Reform Programme (Bangladesh)

CFS   Committee on World Food Security

CS    Civil Society

CSRL   Campaign for Sustainable Rural Livelihoods (Bangladesh)

CUC   Comite de Unidad Campesina (Guatemala)

EJCMT  Economic Justice Campaign Management Team

FFH   Female Food Heroes

FPIC   Free, Prior and Informed Consent

FPV   Food price volatility

IO   Intermón Oxfam

LCB   Ligue des Consommateurs du Burkina Faso

NGO   Non-Government Organisation

ONL   Oxfam Netherlands (Novib) 

OI   Oxfam International

OGB   Oxfam Great Britain

PNSR   Programme National du Secteur Rural (Burkina Faso)

UNIREZ  National Union of Women in Rice Processing (Burkina Faso)

UPR   Universal Periodic Review

RiC   Rights in Crisis

SMS   Single Management Structure

WB   World Bank

This evaluation was funded and commissioned by Oxfam. The consultant team helped to design the evaluation 

and measures, collected, analysed and interpreted the data, and wrote the report. Oxfam staff designed the 

evaluation and measures, proposed the list of interviewees with contributions from the consultant team, 

helped to interpret the findings, and contributed to the revision of the report.
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EXECUTIVE SUMMARY

This report summarizes the mid-point evaluation of Oxfam’s international GROW campaign. The aim 

of this evaluation was to provide, at the strategic level, an overview of progress to date with conclusions 

about achievements and challenges as well as actionable recommendations. The evaluation covered the 

21-month period from the campaign launch in June 2011 to February 2013.

Unable to review all components and levels of the campaign given its broad reach and coverage of 

multiple issues, the evaluation sought to mix research and analysis on international strategies with 

“deep dives” into specific national and team campaigns and projects, to describe how the campaign was 

unfolding in practice. Two consultants (Glenn O’Neil and Patricia Goldschmid) worked for a total of 

4 months to conduct research, including a review of Oxfam documents and monitoring information. 

Interviews were conducted with 41 Oxfam staff internal and 90 external stakeholders in addition 

to an internal survey of 55 Oxfam campaign staff. Bangladesh, Burkina Faso, Guatemala and the 

Netherlands were four case studies of the evaluation in addition to a review of the international Land 

Freeze initiative targeting the World Bank.

On 1 June 2011, Oxfam launched the GROW campaign to tackle food injustice and build a better food 

system. The GROW campaign is broad and diverse, operating at national, regional and international 

levels, across 4 thematic areas – land, investment in small-scale agriculture, climate change and food 

price volatility. As of March 2013, teams in 34 Southern countries and 16 Northern ‘affiliate’ countries 

were involved in the campaign. 

Findings

In this first phase, a number of outcomes were 

achieved across 50 countries and globally. The most 

significant achievement was securing policy changes 

or commitments on food and land from governments, 

corporations, and global bodies in addition to involving 

rural women in these processes. The biggest challenge 

has been to “deeply engage” with a significant global 

audience of 50 million on one or more of the GROW 

themes. More success has been seen in building 

national networks or cross-country initiatives, that 

while effective, haven’t constituted a global movement 

on food.
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The most significant outcomes to date were identified as: 

• The commitments to change policies from companies targeted by the Behind the Brand (BtB) 

initiative; 

• The media exposure and access to decisions makers for the Female Food Heroes (FFH) as “voices” 

on food in over 15 countries; 

• Changes to World Bank policies as a result of the Land Freeze initiative; 

• Changes to national agricultural and food security processes/policies, local “wins” on securing 

land for women and vulnerable groups in some 20 countries;

• Progress made in South-South collaboration within Oxfam. 

In helping GROW movements build a better future 
(objective 1), Oxfam was successful in constructing 

strong networks on local levels mainly in the South, but 

still only reached an estimated 10% of its targets for 

global mobilisation, which were more aspirational than 

realistic according to Oxfam. Key achievements on mo-

bilisation included the “Stop the African Hunger Games” 

petition on the Sahel crisis (533,000 signatures), the 

Polochic (Guatemala) land grab petition (107,000), the 

actions on the BtB websites (110,000), the World Bank 

Land Freeze petition (50,000) and online interactions around  food - the GROW Method (30,000). 

GROW was able to influence decision makers in government with positive initial results seen in at least 

five countries, as was the set target. Influencing consumers’ choice was also achieved but more on a 

local level, rather than global. 

In stopping land and water grabs (objective 2), Oxfam was able to influence global policy through 

its Land Freeze initiative with the World Bank. However, it was less successful on a local level in 

influencing national policies. While direct action on land and water grabbing did bring results in some 

countries, it was less effective in others due to the sensitivity of the topic.

Reaching a global deal on climate change (objective 3) was not a major focus for GROW in the 

first 21 months given the lack of progress on climate change negotiations. However, some progress was 

seen on mitigation and finance issues, in addition to the support provided to national priorities and 

projects in many Southern countries.  

Concerning investing in small-scale food producers, particularly women (objective 4), Oxfam 

was successful in ensuring that producers and women participated in decision-making processes and 

consequent policies in some 15 countries. Examples were seen  where GROW was effective in initiatives 

concerning gender and women’s rights, particularly with the FFH approach and by supporting rural 

women in their access to policy-makers and markets.
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In responding to global food price crises (objective 5), some outcomes were seen with bio-fuels 

and speculative trading on agricultural commodities. In providing a fast and fair response, GROW 

together with the Rights in Crisis (RiC) campaign focused on both the Horn of Africa and Sahel crises 

during this period. Whereas the role of GROW in the Horn drought was limited, a combined GROW/

RiC effort for Sahel mobilised supporters and brought media and political attention to the crisis, posi-

tively influencing financial commitments.

Interviews and survey responses revealed a number of 

limiting factors both internally and externally. Internal 

factors included the changing focus of the campaign in 

terms of rapid shifts from one theme to another and 

a lack of sufficient time to allow for an appropriate 

adoption by audiences. The lack of resources, both 

human and financial, to support the ambitious targets 

of GROW was also identified. Further challenges were 

seen with the coordination of different GROW priorities 

within, and between affiliates. And finally, the shift to 

the Single Management System (SMS) overstretched 

capacity available to support GROW and, in some cases, 

resulted in a general lack of ownership. 

External factors identified included the existence of coalitions and NGOs already working actively in the 

thematic areas; the overlap with other campaigns with similar focuses; the changing of governments 

which resulted in more or less support for the cause; the onset of crises that justifiably re-focused 

campaign resources and priorities but resulted in other GROW priorities becoming secondary; and 

limited public interest in some countries on some issues. 

The flexibility of the GROW campaign model was effective on a national-global level as it allowed 

national campaigns to model and shape GROW to fit their contexts. The model also provided initiatives 

that could be transferred successfully from one context to another. Limited experiences were seen 

in bringing national issues to the global level. Less effective aspects of the model included unmet 

expectations about significant traction at the global level; Southern offices struggled to find relevance 

in global initiatives such as the Land Freeze and BtB; the breadth of issues addressed meant that Oxfam 

staff had difficulty to follow progress on all issues and understand who was leading what and with which 

authority. 

In general, GROW was seen as linking well to other Oxfam programmes particularly in the Southern 

regions and for aspects linked to agriculture (objective 4). Many Southern affiliates felt that the 

campaign supported them more than other past initiatives. GROW’s work on the food crises was 

generally seen as positive from a programme perspective, although some felt that their local priorities 

were not always considered in the campaigning, particularly in the Horn of Africa crisis.
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Facilitated success:

• Created through a broad consultation within Oxfam; 

• Consistent GROW brand adopted widely; 

• Engaging Southern partners in the concept phase ensured ownership;

• Flexibility of GROW allowed for local adaptation; 

• The critical mass1 factor for initiatives such as FFH and BtB; 

• The proximity and relevance to other programmes; 

• The selection of precise policy areas;

• The combination of media, public mobilisation and policy in campaigning.

Hindered success:

• Difficult start and focus; 

• Inability to create a critical mass around most initiatives; 

• Inability to build a global movement;

• Coordination, focus and resource issues; 

• The lack of coalition building in the North; 

• The lack of mechanisms to identify and profile Southern issues; 

• Divergence in focus by some affiliates linked to inconsistencies in supporting campaign 

priorities; 

• Inconsistency between the North and South about the sensitivity of the land issue;

• “Battle of interests” to win policy support.

1  “Critical mass” in that enough affiliates joined to make it feel like they were part of something large or significant.
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Conclusions and recommendations 

Conclusion Recommendation
Focus: the findings of this evaluation present a type 
of paradox; GROW is a campaign that has been 
broad enough for all to be able to adapt to their 
own contexts. Yet at the same time, many identify 
this broadness as too complex and diverging from 
the original aim, which was on food justice and an 
improved food system. In that sense, priorities that 
emerged from the South (such as agricultural reform) 
are not conducive to those from the North (such as 
company policies).  Therefore, GROW may be unable 
to find a global focus to address in the final phase 
of the campaign but more so recognise/reinforce 
national and regional priorities. Of note, the activity 
that mobilised the most in terms of numbers was a 
regional focus (Sahel petition).

Review the issues that have emerged and seen success 
at a regional or national level during the first phase 
of GROW; consider how these could be reinforced in 
the second phase, i.e. essentially seek out more of the 
“local to global” opportunities.

Movement: helping grow movements to build a better 
future (objective 1) on a global level was an ambitious 
objective that has yet to be met. While GROW has 
established a following on different issues across 
countries and regions which may be considered the 
starting point for a global movement on food, the 
fact that the objectives are so broad may have diluted 
the potential for a momentum and impact. Further 
whereas GROW has been successful in supporting this 
movement through coalition building in the South, 
limited success has been seen in the North. Coalition 
building has been limited with organisations of equal 
or similar status to Oxfam. The evaluation saw where 
coalition building had added real value to GROW in 
terms of reach and impact was at the expense of a 
reduced visibility for Oxfam, which this evaluation 
believes is worth sacrificing in this case.

Review where GROW has successfully built supporter 
bases and coalitions; consider how these can be linked 
up and brought into an overall approach to supporting 
movements, focused exclusively on food to avoid 
confusion and dilution. Available resources would 
need to be reviewed to see what is feasible in this area.

Coordination: an analysis of the factors that hindered 
the success of the campaign demonstrates that the 
majority were internal and mostly linked to how Oxfam 
sets campaign priorities and whether affiliates and 
country offices support them or not. While this may 
be a structural issue inherent to any confederation, the 
inconsistency in following priorities in international 
campaigning caused frustrations and tensions both in 
affiliates and country offices.

Create a more transparent process where affiliates and 
offices state clearly their support and involvement 
in global campaigning priorities; review how the 
campaign structure (Campaigns Group and EJCMT) 
enforce and monitor their decisions and set priorities.
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Sustainability: GROW has implicated itself in many 
policy processes that have demonstrated initial 
positive results. However, both internal and external 
stakeholders expressed some concern about long term 
monitoring and follow-up of these processes, some 
of which would span beyond the GROW time frame. 
An in-depth follow-up of some issues, such as policy 
implementation for the companies of BtB or Southern 
government implementation of policies would only 
be possible through the partnerships that Oxfam has 
established or needs to establish in those regions.

Ensure that resources (both human and financial) are 
available and allocated to monitoring and following-
up on GROW’s policy achievements both regionally 
and globally, in coordination with relevant partners 
and coalitions.

Global-national model: the model has faced challenges 
in bringing global issues to a local level and in 
securing global attention to local issues. Overall, there 
was greater success for the former in that Southern 
offices were focused on global issues, adapting them 
to the local context and working towards similar 
goals, mostly centred around agricultural reform but 
linked to land and food policy. Some inconsistency in 
relevance of some global initiatives is to be expected 
given the different contexts and priorities. Where 
GROW has been less successful is in bringing local 
issues to a global level, with the notable exception 
of the Polochic land grabbing case in Guatemala. 
While there was potential for other success stories 
in the South to be used for global campaigning, the 
sensitivities of the local context were not considered 
thoroughly enough. The Sahel crisis was another 
example that showed how global attention can be 
brought successfully to a regional issue. 

Consider introducing a mechanism to identify local 
issues that need global support and/or have the 
potential to be communicated effectively. Consider 
more carefully, the political context of the topics at 
hand and the long-term consequences for both the 
local and global levels.
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Long-term issues

The following are four broad issues identified for reflection as a result of the evaluation. No 

precise recommendations are made. 

Gender and campaigning: In many ways GROW is the perfect campaign to further gender 

issues in an integrated way: gender is inherent in many of the issues addressed by GROW (i.e. 

women’s role in agriculture). However, although positive examples were found in the campaign, 

varying between countries and issues, the integration of gender was not always carried out in 

a consistent manner. Gender only took on an important role as a result of a conscious effort 

made by campaign staff rather than as a result of a campaign-wide approach. This evaluation 

found that GROW, or similar campaigns, would require further support from gender specialists 

(internal or external) in order to ensure more effective integration: campaign staff mostly lack 

the skills and know-how at this stage to do so.    

Food and climate justice: This area of focus in the GROW campaign is planned for the coming 

year. Climate justice is an issue that was a past priority for Oxfam (in the lead up to the climate 

negotiations of Copenhagen in 2009), however it has been less of a priority in the past years 

as focus shifted mainly to climate finance.  While establishing connections between food and 

climate justice has obviously been considered by Oxfam (or is doing so), two findings from 

this evaluation may be relevant: 1) external persons interviewed recalled some of the climate 

justice work (the climate hearings) and this provided visibility for Oxfam, the issue and the 

climate-affected populations; 2) climate change campaigning has traditionally been linked to 

global negotiations. As mentioned above, the process is progressing slowly and the challenge 

for Oxfam will be to establish how to ensure an impact in this area given this situation – in this 

regard, national (or regional) policy may be more suitable targets than international.  

Policy or individual change: An analysis of the progress to date indicates that GROW has 

been most successful in influencing government policies, companies and multilateral bodies, 

such as the World Bank. In this area, Oxfam’s expertise was recognised by external observers. 

Oxfam was seen as one of the best organisations to understand policy processes and recognise 

when to apply pressure. However, GROW is also about triggering individual change, whether 

through simple online actions or what food people buy or in determining how to best advocate 

to policy makers. Positive examples were found by this evaluation:  from the nearly 7,000 

who created a video clip for the Coldplay project to the women who were coached by Oxfam 

in Guatemala to take on leading roles in their movements. Nevertheless, this evaluation 

found that more could be done by Oxfam to consider the individual behavioural model and its 

potential.    
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The global campaign:  Perhaps the most significant issue at the heart of global campaigning is 
the question: is there a role for global campaigns such as GROW? Within Oxfam this evaluation 
found a split between those who see the value of “joined up” campaigning such as GROW and 
those who see the value of more targeted campaigning (with the Arms Trade Treaty campaign 

being an example cited).  What is clear is that the global campaigning model is changing; the 

greatest reach of the campaign to date (the Sahel petition) was through the use of a free tool 

(Avaaz “do-it-yourself ’ module). Considering the short time frame of this evaluation a long 

term solution could not be delineated, however it was evident that more reflection is required 

about future models of global campaigning.   
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1.
INTRODUCTION
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This report summarizes the mid-point evaluation of Oxfam’s international GROW campaign. The aim 

of this evaluation was to provide, at strategic level, an overview of progress to date with conclusions 

about achievements and challenges as well as actionable recommendations. 

The intended audiences are the Economic Justice Campaign Management Team (EJCMT), in addition 

to campaign staff and leads in Oxfam affiliates, national/regional teams and the Oxfam International 

(OI) Secretariat.

The evaluation covered the 21-month period from the campaign launch in June 2011 to February 

2013, the time period covered by the initial GROW Operational Plan2. Unable to review all components 

and levels in this broad campaign, the evaluation sought to mix research and analysis on international 

strategies with “deep dives” into specific national and team campaigns and projects, to describe how 

the campaign was unfolding in practice. At the mid-point of the campaign, the evaluation provides the 

opportunity to reflect on “big questions” about the campaign and its model, and to learn from activity 

so far.

Two consultants (Glenn O’Neil and Patricia Goldschmid) worked for a total of 4 months to conduct 

research, including a review of Oxfam documents and monitoring information. Interviews were 

conducted with 41 Oxfam staff and 90 external stakeholders on a global level in addition to an internal 

survey of 55 Oxfam staff.

The study examined four countries for specific case studies: Bangladesh, Burkina Faso, Guatemala and 

the Netherlands. One additional case study focused on a review of the Land Freeze initiative (the full 

case studies can be found in annex 1). 

2 OI (May 2011), OI Economic Justice Campaign 2011-15, Operational Plan 2011-2013 (Final version – May 2011) 
(internal document). 
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2.
EVALUATION QUESTIONS 

AND METHODOLOGY 
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The GROW evaluation was conducted by a team of two consultants with extensive experience in 

conducting evaluations of communications and advocacy projects with on-site evaluations spanning 

over 40 countries. 

The evaluation focused on four main areas for which a series of questions were developed: 

1. Assessing progress to date:

1.1. What progress, or lack thereof, has been made toward the strategic objectives of the campaign? 

1.2. What have been the campaigns most significant outcomes to date? 

1.3. What are the limiting factors that were encountered (internal and external)?

2. Campaign model:

2.1. Looking at the campaign model of primarily national-level campaigning – how effectively was 

the work at national and global levels combined? Other implications for the global model?

2.2. How has this campaign linked in to Oxfam’s other programme work? Where has that worked 

well, and what have the benefits been?

3. Making recommendations for future work:

3.1. What can be learned from how these successes came about? 

3.2. What are the critical success factors contributing to the early progress that was made? What 

can be learned from this? What areas of weakness are there in the campaign? What should the 

response be to them? 

3.3. Based on the evidence, what are the recommendations for:

b.  Areas of focus;

c.  Ways of working in the second half of the campaign.

4. Relating to specific project or national case studies:

4.1. For the project being evaluated, what roles has Oxfam played / what contributions has Oxfam 

made? 

4.2. To what extent has this contributed to the achievement of any outcomes or changes? 

4.3. Are there any transferable lessons that can be garnered from this case about: working with 

others (allies, partners) or achieving “value for money”?

Annex 4 contains the evaluation framework which matches the above questions to indicators and 

research methods. 

Evaluation Design

This evaluation is primarily focused at the global / international strategic level, answering questions 

posed by the EJCMT. The evaluation design involved collecting and analysing data at the level of the 
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international campaign, supplementing this “cross-cutting” information with case studies focused 

on specific projects or national campaigns. National case studies provide insight and learning at the 

country campaign level – they also serve as particularly rich sources of information that could be 

“pulled up” to the international level.  

As a mid-term evaluation, Oxfam sought out case study countries that would generate insight and 

learning. The case studies are not considered to be representative of the campaign on the whole. The 

particular focus of each case study was agreed with the participating team and the evaluators.  

Data sources

Data collection tool How was this implemented? Number undertaken
Desk review All internal and external documents 

provided by Oxfam were reviewed. 
In addition extra documentation 
indicated by interviewees was 
located and reviewed.  A list of 
the main documents consulted is 
found at annex 6.

N/A

Cross-campaign survey A web based survey open to Oxfam 
staff to feed in to the evaluation 
was carried out in English, French 
and Spanish.  The target audience 
was the some 300 Oxfam staff 
working directly or indirectly on 
GROW. 

55 responses from 14 affiliates
(from estimated 300 staff)

Interviews - internal Semi-structured interviews of 
Oxfam staff were conducted by 
telephone and in-person (during 
country visits). A list of all persons 
interviewed is found at annex 5.

41
(9-cross-cutting)
(32 – case studies)

Interviews – external  
stakeholders and informants

Semi-structured interviews 
of external stakeholders and 
informants were conducted by 
telephone or in person.  A list of 
all persons interviewed is found at 
annex 5.

90
(7-cross-cutting)
(83 – case studies)

Case studies One international case study 
and four national case studies 
were undertaken. Each case is a 
summarised description, analysis 
and synthesis of a particular 
approach or country-level activities 
and achievements. 

5
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Policy analysis Policy analyses were undertaken 
for the Land Freeze and Burkina 
Faso case studies (these were cases 
where sufficient documentation 
was available). 

2

Internal interviewees were determined by Oxfam, who provided an initial list of 30 staff working 

across the GROW campaign and in the relevant regions/countries for case studies. Internal and 

external interviewees in case studies were selected jointly by the evaluation team and country offices.  

The cross-campaign survey was delivered using the Survey Monkey online tool and a survey link was 

distributed by the GROW campaign using their regular newsletter email list. 

The projects and countries selected as case studies were chosen by Oxfam, based on specific criteria. 

These included: 

• Ensuring diverse representation across Oxfam regions (LAC, Asia, Africa, Northern affiliates)

• Different levels of involvement in the campaign (focus or strategic countries)

• Mix of work on GROW objectives – land, small-scale agriculture, etc. 

• Opportunity to learn for broader campaign (based on the judgement of campaign lead)

Analysis

The evaluation team took written notes of all interviews, combined with the document review and 

the responses received from the online survey, served as the main evidence base for the evaluation. 

This data was compiled and analysed with trends and patterns identified that form the findings of this 

evaluation. 

Validation and feedback process 

During country visits, feedback sessions were held with the campaign team to discuss initial findings 

and seek more input from the teams. Following the visits, the draft case studies were made available 

to country teams for their input. At the global level, the team were in weekly contact with the Oxfam 

staff guiding the evaluation.   

Limitations

Due to the broad scope of the campaign, it was not possible to capture and assess all GROW activities and 

results produced. The evaluation has endeavored to include key strategies and outcomes, particularly 

those set out in the evaluation plan. That said, this evaluation covers only a small proportion of those 

activities undertaken by the campaign around the world.  
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The GROW campaign aimed to influence a broad range of policy issues and global and local processes, 

beliefs, attitudes and behaviors of publics. With the exception of the case studies, it was not possible 

for this evaluation to verify the claims of attribution/contribution to policies and processes made in 

Oxfam’s reporting and/or by Oxfam staff. 

While conducted by an external team, this evaluation relied on internal monitoring information and 

the opinions of Oxfam staff. Where possible, the team has tried to mitigate this by validating claims of 

influence with external sources, notably with the 90 external persons interviewed.

The evaluation considers how the campaign endeavoured to put women at its heart, but a specific 

gender analysis was not used consistently throughout the evaluation. 
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3.
OVERVIEW OF GROW 

CAMPAIGN



20

On 1 June 2011, Oxfam launched the GROW campaign to tackle food injustice, and build a better food 

system: one that sustainably feeds a growing population -- estimated to reach nine billion by 2050. 

The GROW campaign is broad and diverse, operating at national, regional and “international” levels, 

across 4 thematic  areas – land, investment in small-scale agriculture, climate change and food price 

volatility. As of March 2013, teams in 34 Southern countries and 16 Northern ‘affiliate’ countries were 

involved the campaign, working to nationally-defined campaign objectives and coming together for 

international ‘unifying’ projects and campaign spikes. While GROW is a campaign led by Oxfam, in 

many national contexts it is run by coalitions of allies and partner groups3. 

GROW’s motto was to  “find better ways to grow, share and live together, to help build a future where everyone 

on the planet always has enough to eat.”, with gender and women’s rights identified as a priority within 

the campaign.

The campaign was structured around five broad objectives:

1. Helping grow movements to build a better future where everyone always has enough to eat;

2. Stopping land and water grabs by powerful corporations and countries, which seize the land and 

water people living in poverty depend on for food;

3. Reaching a global deal on climate change that keeps excessive greenhouse gas emissions from 

destroying access to food and production of food for people living in poverty;

4. Investing in the productivity, resilience and sustainability of small-scale food producers, particularly 

women, who grow much of the world’s food;

5. Responding to global food price crises and providing a fast and fair response.

The campaign was established with the following geographic priorities (see annex 3 for a complete list):  

• 12 strategic countries: chosen for their geopolitical importance or influence at global level

• 20 focus countries: those where Oxfam has a balance of resource and opportunity to make a 

positive difference in supporting national change in the local context

• 8 regions:  that were already working in the economic justice area

• Engaged countries: those that have chosen to join the campaign themselves

Campaign strategies and tactics

The tools and tactics that Oxfam sought to employ differed, depending on the ‘level’ of the campaign 

(international, national), context and campaigning aims. Approaches included a mix of - but were not 

limited to:

• Lobbying, direct advocacy to decision-makers in the public and private sectors and consequent 

work on policy reforms.

• Public mobilisation of publics through online and offline activities. 

• Generating media coverage, involving a range of media outreach strategies.

3 From OI (May 2011), Op. Cit.
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• Research, including developing research and policy reports.

• GROW was often developed and delivered in collaboration with partners and allies. 

Cost and staffing

Oxfam’s decentralised Confederation model makes it difficult to provide a comprehensive and accurate 

estimate of campaign budgets and staff, across all countries and affiliates. Based on review of select 

campaign documents and consultation with Oxfam staff, we conservatively estimate that the GROW 

campaign is staffed by at least 70 full-time employees annually. The campaign also benefits from 

Oxfam’s considerable campaigning capacity that is not allocated to a specific campaign – for example, 

offices in Addis Ababa, Washington DC, New York, Geneva, Brussels and Oxford. We anticipate that 

staff costs are by far the highest proportion of campaign expenditures, as one would expect from an 

intervention of this kind.  
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4.
FINDINGS 
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“It’s essentially a food campaign but we keep prioritising things that have 

nothing to do with food - are we missing opportunities?” Oxfam staff 

“I think GROW has made an impact – it certainly has moved land up the 

agenda and affected policies” External stakeholder (government)

“GROW has helped us in gaining the knowledge and confidence to stand up 

for our rights” Woman farmer

In the first 21 months, GROW faced the challenge of helping build global movements and rallying 

millions around food injustice. In this first phase, the management team decided to focus public 

campaigning at the international level on one theme approximately every six months.  The first 

international public campaigning priority was on land grabs. While advocacy work continued across all 

the GROW objectives, at national level countries remained free to focus on the objectives most relevant 

to them, with many for example focusing on agricultural investment and policy reform.  However, due 

to several factors, which included risk assessments of profiling land grab cases in global campaigns as 

well as the commencement of mediation in one of the cases, there was a lull in public campaigning on 

land until the launch of the Land Freeze work targeting the World Bank in October 2012.  Following 

this, the agreed international focus was on the role of the private sector, with the Behind the Brands 

(BtB) work.  

In this first phase, a number of outcomes were achieved across 50 countries and globally. The 

most significant achievement was securing policy changes or commitments on food and land from 

governments, corporations, and global bodies in addition to involving rural women in these processes 

as detailed in this report.  The biggest challenge has been to “deeply engage” with a  global audience 

of 50 million on one or more of the GROW themes; more success has been seen in building national 

networks or cross-country initiatives, that while effective, haven’t constituted a global movement on 

food. 

The following diagram is a progress review with explanatory comments based on the steps 1-2 of the 

initial GROW Impact Chain (see annex 2 for the complete Impact Chain). This review illustrates where 

GROW progressed in the first 21 months, notably on the short term outcomes of increased access 

for women and food producers to decision-makers, the land tenure guidelines and speculation. In 

addition to the aforementioned, other positive achievements discussed further below include progress 

on company policies, biofuels and access to decision-makers that feature in step 3 (medium-term 

outcomes). Some short-term outcomes, such as the slow momentum on creating a Green Climate 

Fund, were only partially achieved due to factors outside of Oxfam’s influence. GROW also achieved 

some outcomes related to the food crises of the Horn of Africa drought and Sahel famine during this 

period that don’t fit within this Impact Chain. The limitations seen for some strategies, such as alliance-

building and engaging publics in the North are also considered. 
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Impact chain: step 1-2 of 5 GROW Campaign,
2011-2015 - with progress assessment

Strategies Short term outcomes - 1 year

(i) Publics - engaged 
but with minimal 
2-way conversation

(ii) More successfully 
built in South rather 
than North

Engage publics globally 
in 2-way conversation 
about the idea of a 
better future where 
everyone always has 
enough to eat

Growing numbers of 
‘world aware’ audience 
willing to take action

Increased access to 
national decision 
makers for women 
and small scale food 
producers

The campaign’s Food 
Justice Index names 
companies performing 
poorly/involved in land 
grabs

International 
instutions agree land 
tenure guidelines

Donors&governments 
under pressure to meet 
L’Aquila investment 
commitments

Terms of debate at 
CFS, CAADP changed 
to favour small scale, 
resilient agriculture

CFS action plan 
recognises main drivers 
of food price volatility 
(FPV)

Speculation put on 
agenda of G20 and EU

Operationalisation of 
a fair Global Fund by 
UNFCCC and progress 
on funding sources

(x) Some progress 
made but Fund only 
operational in 2014

(viii) CFS Strategy 
recognises some 
drivers of FPV

(ix) G20&EU bodies 
address speculations

(vii) CFS recognises 
small scale agriculture 
in debate

(vi) G8 countries 
commit to maintaing 
their L’Aquila 
pledges&New Alliance 
launched in 2012

(v)This outcome 
modified; BtB ranks 
companies on 
land&other factor

(iv) Audiences did 
not grow close to set 
targets

Build alliances and 
networks North&South

Put women at the heart 
of campaign strategies 
and public messages

(iii) Positive solutions 
proposed but not 
systematically

Praise goof, shame bad 
private sector behaviour

Propose positive policy 
solutions towards 
sustainable food

Campaign for change 
in national policies 
and practice in >20 
developing countries

Campaign in>10 
BRICSAM/G20 
countries to advance 
policy agendas 
nationally and 
internationally

Legend Achieved Partially
achieved
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4.1. ASSESSING PROGRESS TO DATE

What progress, or lack thereof, has been made toward the five strategic 

objectives of the campaign?

Focus of the public campaign over time:  Following the launch in June 2011 which presented the four 
GROW themes, the immediate international focus was on the Horn of Africa drought jointly with Oxfam’s Rights 
in Crisis (RiC) campaign. In parallel, national activities began to be launched focusing on different themes and 
aspects of the GROW campaign relevant to their contexts, with currently some 50 countries active. Following the 
release of the “Land and Power” briefing paper in September 20114, a Ugandan land case featured in aspects of 
the public campaign for several months. Once the ombudsman of the World Bank group commenced mediation 
between the actors involved in the case, the Uganda case no longer featured in Oxfam’s public campaigning5. 
In May-June 2012, the EJCMT placed priority for public campaigns on the impending food crisis in the Sahel. 
In September 2012, the six month Land Freeze initiative was launched targeting the World Bank (WB) and re-
focusing the campaign on land. The private sector-focused food index project, initially planned for public launch 
in January 2011, became the BtB initiative and was launched in February 2013.

The following timeline shows key international milestones in the first 21 months, with the background 

graph indicating public interest as seen through web searches on GROW6.

4 OI (September 2011), Land and Power, The growing scandal surrounding the new wave of investments in land, 151 
Oxfam Briefing Paper.
5 The case under mediation (Agri-Vie Fund-02 of Mubende, Uganda)  has made substantial progress towards 
settlement, for further details: http://www.cao-ombudsman.org/cases/case_detail.aspx?id=181
6 This chart was developed using Google Trends and shows the number of web searches on Google globally in English 
by month of the words “Oxfam GROW” together.  In some cases, such as February 2012, it was not possible to identify the 
reasons for the peak. Some activities, such as “Oxfam on tour with Coldplay” came up consistently in searches throughout 
the period rather than peaking.

http://www.cao-ombudsman.org/cases/case_detail.aspx%3Fid%3D181
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The above description illustrates that in the first 21 months, GROW faced challenges in its international 

orientation and direction that impacted on affiliates and country offices; it particularly influenced their 

ability to understand and drive the campaign forward. 

Progress on assessment is described below based on each of the five global objectives and their sub-

objectives.

1. Helping grow movements to build a better future where everyone always has enough to 
eat

This objective included three sub-objectives: a) building a public consensus; b) establishing a movement; 

and c) ensuring that decision-makers feel the pressure of the movement. 

a) Building public consensus: the interim targets were to reach up to 1 billion and “deeply engage” 

with 50 million people. Based on the available monitoring data found within quarterly reporting, 

this evaluation found that the campaign did not reach more than 10% of these target (Impact Chain, 

comments i & iv), which Oxfam sees as largely aspirational targets (and therefore not realistic). In 

the period under review, GROW was not able to build a broad public consensus but instead made 

progress in increasing the priority of certain issues such as land on the public agenda according to 

persons interviewed.  Examples of campaign activity that brought large numbers of people to take 

action included the “Stop the African Hunger Games” petition on the Sahel crisis (533,000 signatures), 

the Polochic (Guatemala) land grab petition (107,000), action on the BtB websites (110,000), Land 

Freeze petition (50,000) and GROW Method interactions (30,000). However, while individually these 

initiatives raised awareness and spurred action, taken together they did not constitute a broad public 

consensus as they were not joined up or interlinked. 

b) Foundations of a movement: GROW has been successful at building alliances on the national rather 

than the international level and in the South rather than in the North (Impact Chain, comment 

ii). Examples were seen at a national level in the South where the campaign was partially built on 

existing alliances from social justice campaigning (e.g. Bangladesh, Burkina Faso and Guatemala). 

These coalitions did bring increased access to decision makers, as seen in Burkina Faso and Bangladesh 

as desired for this sub-objective. Coalition building at the international level and amongst Northern 

affiliates was less evident. On the contrary, at these levels GROW was often perceived as exclusively 

an Oxfam campaign, as seen in the Land Freeze initiative (see case study in annex 1).   Focus was also 

placed on the emergence of Southern and Northern female “voices”. Southern “voices” did emerge, 

notably with the Female Food Heroes (FFH) projects, which focussed on women who grow and/or 

produce food. The project was implemented in different forms in some 15 countries7 and brought these 

women to prominence. For example, in Tanzania FFH became a national TV show and in Burkina 

Faso provided access for women producers to government ministers. Northern female “voices” were 

less evident although Oxfam Canada did participate in the FFH and Oxfam America brought some 

7 Countries  that reported FHH included Ethiopia, Tanzania, Nigeria, Zimbabwe, Armenia, Tajikistan, Philippines, 
Russia, Burkina Faso, Bangladesh, Canada, Bolivia, Bangladesh and South America Region.
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southern FFH to the USA for a promotional/advocacy tour or with other affiliates sponsored their 

participation in international events.

c) Influence/pressure on political and corporate decision makers: based on internal reporting, external 

interviews and policy documentation, there was enough evidence to conclude that public policies in 

at least five GROW countries (Burkina Faso, Guatemala, the Netherlands, European Union, USA and 

India) had been influenced by the campaign to some degree, as was the set target. The BtB initiative, 

focused on the major food and beverage corporations and resulted in all 10 targeted corporations 

reacting to varying degrees such as agreeing to do more on how women are being treated in their cocoa 

supply chain, to commit to a plan of action, work towards signing the UN Women’s Empowerment 

Principles, or to work with industry organizations to address gender issues. Finally, a third aspect of 

this sub-objective was to influence consumers about the food they buy and consume. The main activity 

seen with regard to this aspect was the GROW Method, that focused on conversing with consumers 

on everyday actions around food. This was implemented in some ten countries engaging over 30,000 

people8. Other initiatives such as the Koudou du Faso fair in Burkina Faso, the women’s market in the 

Philippines or the Salone del Gusto event in Italy profiled local food production and consumer choices. 

The challenge for initiatives of this nature was to reach and engage with larger audiences than those 

direct participants.   

2. Stopping land and water grabs by powerful corporations and countries, which seize the 
land and water people living in poverty depend on for food

This objective had two sub-objectives: a) implementing policy changes to strengthen land rights; and b) 

stopping investors from engaging in irresponsible land and water acquisitions. 
 

a) Policy change: a positive development was noted at the international level with the finalisation 

in 2012 of the Voluntary Guidelines of Responsible Governance of Tenure of Land, Fisheries and 

Forests by the Committee on World Food Security (CFS). According to external persons following this 

process, Oxfam’s contribution was positive and significant in securing progressive guidelines, notably 

on having gender equality as an implementation principle. The Land Freeze campaign secured a public 

commitment of the WB to the guidelines and while not achieving a moratorium on land, is believed 

to have accelerated WB policy as detailed in the case study (annex 1).  In 2013, the UK government 

announced its priorities for the G8 presidency, which included transparency and land, with Prime 

Minister Cameron stating:                                      
 

“We’re going to push for more transparency on who owns companies, on who’s buying up land and for what 

purpose”9. 
 

8 An “Engagement” being people comment and sharing online, according to quarterly reporting. Countries include 
America, Australia, Mexico, Russia, Hong Kong, Italy, UK, Brazil and Philippines.
9 Source: https://www.gov.uk/government/news/prime-minister-david-cameron-outlines-his-g8-priorities-at-
davos

https://www.gov.uk/government/news/prime-minister-david-cameron-outlines-his-g8-priorities-at-davos
https://www.gov.uk/government/news/prime-minister-david-cameron-outlines-his-g8-priorities-at-davos
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This development was cited by Oxfam staff as an indication that land grabbing issues had moved up 

the political agenda.  
 

Policy changes on land rights at the national and regional levels were less prevalent with advances 

reported in the African Union, the Philippines, the Netherlands and Vietnam, although this evaluation 

could not assess the extent of Oxfam’s influence in these countries/regions. Instances were also reported 

where Oxfam was directly involved in tackling land or water grab cases. For example, in South Sudan, 

Burkina Faso, Bangladesh and Guatemala (the latter three are detailed further in the case studies in 

annex 1). This analysis was based on a review of internal quarterly reports for the period under review.  

A general feedback from interviewees (Oxfam staff and external) indicated that in many countries the 

topic of land rights was very sensitive, given the involvement of local “elites” in appropriating land. In 

addition, Oxfam did not always have the necessary resources and local level experience (notably legal) 

and worked only to a limited extent with those who did. 

b) Stopping investment in irresponsible land and water acquisitions: There was limited coordinated 

targeting of investors or corporations internationally given the change in campaign priorities as 

described above. The BtB index did have a land criterion but it was not the focus of public or media 

campaigning at the February 2013 launch. Initiatives were also conducted at national level. For example, 

Oxfam Novib campaigned to target large Dutch banks on their potential involvement in land grabbing, 

which resulted in five out of the ten banks adopting preventative measures (see case study in annex 1).

There was no identifiable focus on water in this first phase of GROW, although in some countries, such 

as Bangladesh, many issues of access to resources were more about water than land (annex 1). 

3. Reaching a global deal on climate change that keeps excessive greenhouse gas emissions 
from destroying access to food and production of food by people living in poverty

This objective had two sub-objectives: a) creating the political condition for action; and b) continued 

progress on climate finance. 

The objective was not a major focus for GROW in the first 21 months. It was planned for the second 

phase, considering the foreseen inertia on global climate negotiations during 2011-2012. This proved 

to be an accurate prediction, according to observers and media10. 

a) Creating political conditions for action involved increasing public awareness in rich and BRICSAM 

countries of climate change as a human/justice issue. Oxfam’s main awareness activities were carried 

out at the two climate change conferences held during the period under review11.  Although progress 

was limited in these negotiations, Oxfam could point towards some progress, notably on mitigation 

and finance issues (detailed below). Oxfam’s media and public campaigning continued to highlight 

10 See for example, 10 December 2012, “Global Climate Talks Spark Frustration” http://www.livescience.com/25404-
global-climate-talks-spark-frustration.html
11 COP 17, Durban, South Africa, November-December 2011 and COP 18, Doha, Qatar,  November-December 2012.

http://www.livescience.com/25404-global-climate-talks-spark-frustration.html
http://www.livescience.com/25404-global-climate-talks-spark-frustration.html
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climate change and food justice12. Activities at the national level built on Oxfam’s previous campaign 

and policy work continued in many Southern countries including Bangladesh, Bolivia, South Africa and 

the Philippines. Oxfam’s previous work on climate justice (such as “climate hearings”) was highlighted 

as an important contribution by external interviewees that they felt should be developed further in 

GROW. A second aim was to build consensus around a global carbon budget and in this area Oxfam’s 

work was primarily on carbon pricing and shipping13.  

b) Continued progress on climate finance: this sub-objective focused on the Green Climate Fund.  

Based on internal reporting and external interviewees, Oxfam was seen as influencing issues related to 

national ownership, civil society involvement, gender, and sources on finance (linked to carbon pricing 

issue) within the Fund mechanisms. Oxfam’s ability to achieve progress with the Fund was limited by 

the slow momentum in establishing the Fund and the some 50 issues it reportedly needed to address 

in its organisation and set up before becoming operational in 201414 (Impact Chain, comment x). 

4. Investing in the productivity, resilience and sustainability of small-scale food producers, 
particularly women, who grow much of the world’s food

This objective had two sub-objectives: a) focusing on investment by donors/governments; and b) by 

companies.  Progress was mainly found in Southern countries and at the national level.

a) Outcomes foreseen were to ensure small food producers and women producers participated in 

decision-making processes and consequent policies. According to internal reporting, Oxfam has been 

successful in facilitating this participation in some 15 countries15. The Burkina Faso, Bangladesh, 

and Guatemala case studies (annex 1) illustrate the positive role GROW has played at the national 

level in supporting small-scale food producers to build movements, as well as access issues and policy 

development.   There was less evidence to support that major agricultural donors had prioritised 

funding according to Oxfam’s priorities. However, external observers believed that the role of small-

scale farming was coming to prominence. In this, Oxfam’s work was highlighted, strengthened by the 

link between its advocacy and programmes.  

b) The main international initiative towards companies was in the messaging of BtB on market access 

and fair pricing for small-scale farmers and producers with positive responses seen in initial months, 

including commitments to impact assessments on cocoa supply chains by Nestlé and Mars.  

12 As detailed in the internal report: Dent, K. (March 2012), GROW, COP17 Evaluation.
13 Oxfam /WWF (8 September 2011), Out of the Bunker: Time for a fair deal on shipping emissions, briefing note.
14 As reported here: http://www.climatefundsupdate.org/listing/green-climate-fund
15 Oxfam reporting mentioned progress in Bangladesh, Brazil, Colombia, El Salvador, Georgia, Ghana, Guatemala, 
India, Mexico, Nicaragua, Nigeria, Pakistan and Burkina Faso. 

http://www.climatefundsupdate.org/listing/green-climate-fund
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Women’s rights at the heart of GROW

Gender and women’s rights were planned to be at the heart of GROW. Examples were found 

where this had been implemented: 

• selecting women as the focus of the first BtB push; 

• integrating women’s movements in national campaigns (e.g. Burkina Faso and 

Guatemala); 

• the visibility given to new female “voices” through FFH; 

• facilitating access for women (e.g. facilitating access to markets for rice producers in 

Burkina Faso,  meetings between rural women and Ministry of Agriculture officials in 

Tajikistan); 

• the high level engagement of US government officials on gender issues and GROW ( e.g. 

Valerie Jarrett, Chair of the White House Council on Women and Girls); 

• the gender aspects secured in the Green Climate Fund and the Voluntary Guideline on 

Land Tenure; 

• the visibility for rural women provided through GROW activities, e.g. International 

Women’s Day activities in March 2012 in some 20 countries;

• the training and coaching provided to women that supported them in becoming 

spokespersons on food issues, as seen in Guatemala.     

Overall, the campaign’s main contribution to gender was in providing visibility to the 

situation of women, often rural, in relation to the campaign issues and supporting them in 

access to decision-makers and markets. At this stage, the campaign did not aim nor claim 

to be influencing the societal factors that support discrimination against women that exists 

in many countries.  Where gender faced challenges within the campaign was its inconsistent 

integration from country to country and issue to issue. 

5. Responding to global food price crises and providing a fast and fair response.

This objective had three sub-objectives: a) reducing the likelihood of global food price crises; b) reducing 

the risk of food crises at national and regional levels; and c) providing a fast and fair response.  Many of 

the activities were conducted jointly with the RiC campaign. 

a) Reducing the likelihood of global food price crises: the first aspect focused on building public pressure 

for change on drivers of food price crises.  Compared to the other objectives, limited activities were 

found, although two areas of progress were identified where Oxfam could point towards their influence: 

• Bio-fuels: in June 2011 Oxfam America was part of a coalition that successfully advocated for an 

end to taxpayer-funded subsidies for corn-based ethanol (a bio-fuel).  In October 2012 the EU 

• 
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• also capped the use of biofuels at 5% in renewable energy for transport (Oxfam was advocating 

for zero use).

• Speculative trading on agricultural commodities: Following campaigning by Oxfam, banks in 

France, Germany, Austria and the UK re-examined or suspended their speculative trading on 

agriculture commodities in early 2013, a practice associated with food price volatility (FPV). 

Further work around this objective aimed to influence the CFS on FPV on which Oxfam was the civil 

society (CS) focal point for this issue as part of a CS mechanism. The CFS Global Strategic Framework 

for Food and Nutrition issued in July 2012 does reflect some concerns of Oxfam, notably on the effect 

on small-scale food producers, improving food market and transparency and reviewing biofuel polices16  

(Impact Chain, comments vii & viii). Studies on FPV and consequent advocacy activities were reported 

in several countries and regions including Armenia, Bangladesh, Brazil, Burkina Faso, Georgia, Mexico, 

Nigeria, the Philippines, Tajikistan, West Africa and the EU.

b) Reducing risks by establishing food reserves, safety net programmes and early warning systems: 

activities and progress was found to be limited in this area. Examples were seen where GROW had 

successfully influenced the establishment of food reserves and safety net programmes, e.g. in 

establishing fixed price food shops during the Sahel crisis in Burkina Faso and work on the safety net 

programme in Bangladesh  (see case studies at annex 1 for further details). In addition, early warning 

was a focus in some regions. For example, in West Africa where there was a push for establishing a 

regional food reserve and implementation of the ECOWAS Charter for Food Crisis Prevention and 

Management. 

c) Providing a fast and fair response: activities focused on two major crises during the first phase of 

GROW; the Horn of Africa and Sahel crises. The external evaluation of the Horn drought response17  

found that Oxfam brought media and political attention to the crisis and influenced policies and 

commitments. As a joint GROW/RiC campaign, the bulk of the work was carried out by the RiC team 

given the lack of GROW staff and priority countries impacted by the crisis. The evaluation also found 

challenges between GROW and RiC in different ways of working and message compatibility18.

The response to the Sahel crisis appeared to be more of a joint effort by GROW and RiC, falling within 

a GROW focus region (West Africa) and country (Burkina Faso). A combined action launched by 

affiliates and relevant country offices reached audiences through various media, campaigning and 

advocacy activities with highlighted outcomes including the some 533,000 petition signatures and 

the contribution of Oxfam to influencing EU Sahel funding (increased by €40 million in June 2012)19.   

16 See FSC, (15-20 October 2012), CFS Global Strategic Framework for Food and Nutrition, Section C. Addressing 
excessive food price volatility.
17 O’Neil, G. & Austin, L. (August 2012).  Review of Humanitarian Advocacy and Campaign work in the Horn drought 
response, Final Report.
18 P. 26, Idem.
19 Further details can be found in the evaluation report: OI (May 2013), 2011-12 Sahel Food Crisis, Oxfam Campaigns 
Response Evaluation.
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What have been the campaigns most significant outcomes to date? 

Significant outcomes were defined as those where progress had been assessed as being more important 

compared to other outcomes, drawn from the above progress assessment, as well as the monitoring 

data and feedback from survey and interview respondents: 

• The commitments to change policies from companies targeted by the BtB initiative (mentioned 

by 18 out of 46 Oxfam campaign staff surveyed as most significant achievement); 

• The media exposure and access given to the FFH as “voices” on food in over 15 countries, for 

example, access seen to political leaders and national debates in Tanzania and Burkina Faso; 

• Changes to World Bank policies as a result of the Land Freeze initiative;

• Changes to national agricultural and food security processes/policies and local “wins” on 

securing land for women and vulnerable groups in some 20 countries20; 

• While North-South collaboration might have been challenging (see below), significant progress 

was made in South-South collaboration within Oxfam. For example, interviews identified 

a strong link in exchanging campaign tactics and strategies between West Africa and Latin 

America as a result of the campaign.

Other positive outcomes included the adoption of the GROW Method (in some 10 countries as 

described above)  policy change on bio-fuels (EU and USA as described above) halt to investment on 

food speculation by EU banks; coordinated campaigning around the Sahel; and securing progressive 

CFS guidelines on land tenure. It should also be recognised that the GROW brand (as seen in its logo, 

typeface, images and slogan) has been widely adopted within the Oxfam confederation and served as 

positive unifier between the North and South for the campaign.  Factors key to these successes are 

discussed below in section 4.3. 

As mentioned above, a significant negative outcome that was highlighted by Oxfam staff and external 

persons was the inability for GROW to deeply engage a significant international audience (no more 

than 10% of set targets) on one or more of the campaign themes in the first phase.  

What are the limiting factors that were encountered (internal and external)?

“Shifting gears too quickly within the campaign. Not sticking with public 

messaging long enough to bring supporters along” Affiliate HQ staff

“The biggest constraint is the constant changing of the focus of the global 

campaign and its impacts to country program’s workload if they want to 

keep up with it” Country office staff

20 In addition to those mentioned in footnote 15 (agriculture reform): Guatemala, the Philippines, South Sudan, the 
Netherlands and Sri Lanka.
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“Affiliates have not gotten behind the same set of priorities and campaigned 

together.  In addition various teams come up with different strategies that 

are then not integrated with one another and in some cases counter to one 

another”

Affiliate HQ staff

The following internal limiting factors were identified based on the interviews and survey responses of 

campaign staff: 

Focus:  The changing focus of the campaign was found to be the main internal constraint (cited by 20 out 42 
survey respondents). As illustrated by the above quotes, it was thought that the campaign moved from theme to 
theme too quickly, not allowing the activities to develop and gain support with audiences. An example of this was 
the quick change in focus from the Land Freeze initiative to BtB, which was noticed by targets, such as the World 
Bank (see case study on World Bank in annex 1). This was also related to the broadness of the campaign, which 
some identified as an advantage and others as a constraint. Even some of the larger affiliates felt overwhelmed 
by the quantity of issues addressed and materials produced on the five GROW objectives. Finally, some external 
stakeholders felt that GROW had not selected the right focuses, for example, the focus on the World Bank over 
other more popular food or land themes, as illustrated by the following quote:

“Why did Oxfam choose the World Bank that is very remote for most? Look at the campaign on bees – they are 

essential to food – everyone can relate to that” external interviewee, Northern CS  

Resources:  The lack of resources to support GROW was found to be a constraint (cited by 15 out 42 survey 
respondents). In particular, respondents mentioned the lack of staff and high turnover together with limited 
budgets to match the ambitious campaign targets. This was particularly relevant when GROW was seeking 
implicitly or indirectly changes to the public’s behaviour, such in the choice and consumption of food, that would 
require large scale campaigning that was not within the resources of GROW. 

Coordination: Challenges were seen with the coordination of different GROW priorities within and between 
affiliates (cited by 10 out 42 survey respondents). Affiliates were not always able to agree on a set of priorities to 
campaign on jointly. For example, affiliates agreed at the highest level (i.e. Campaigns Group) on a six months 
campaign spike targeting the World Bank. Nevertheless, this was followed by a lack of sufficient support from 
most affiliates (see case study on World Bank in annex 1). It was also mentioned that not enough thought was 
given to establishing a connection between different international initiatives, such as the GROW Method and 
BtB for example.  Finally, the sign-off process was also seen as an impediment to the success of the campaign, 
particularly in terms of the effectiveness and dynamic of the campaign. 

Single Management Structure (SMS):  In some countries, such as Guatemala, the campaign coincided 
with the SMS process, which entailed a significant number of changes to the structure in a short time. As a result 
there was limited or overstretched capacity available to support GROW and a general lack of ownership.

Balancing support between international and national campaigning (discussed below in section 4.2) 

was also identified as a constraining factor. 
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There was much less consensus on limiting external factors than for internal factors, with the following 

mentioned: 

• The existence of coalitions and NGOs already working in some countries on thematic areas such 

as food (e.g. Brazil) and land (e.g. the Netherlands). 

• The overlap with other campaigns with similar focuses, i.e. IF campaign in the UK since January 

2013.

• The changing of supportive to less supportive governments that could halt or erase progress in 

issues of land, food and development, e.g. Canada and the Netherlands. 

• The onset of crises (Horn of Africa and Sahel) that deservedly re-focused campaign resources 

and priorities but meant other GROW priorities could not be advanced.

• Limited public interest in some countries (i.e. Hong Kong, Australia and Western Europe) on 

some issues such as small-scale farming in developing countries. 

4.2. CAMPAIGN MODEL

Looking at the campaign model of primarily national-level campaigning – how effectively was the work at 

national and global levels combined? Other implications for the global model?

Effective aspects of the national-global model:

• The model allowed national campaigns to model and shape GROW to fit their local contexts, 

often with coalitions (mainly in the South) that were effective in developing ownership of the 

campaign beyond the Oxfam affiliate. This was seen in Burkina Faso among others. 

• The model provided initiatives that could be transferred successfully from one context to 

another. Further, although an initiative such as FFH had less relevance to Northern affiliates, 

the experience could be used both in the North and South, i.e. profiling of FFH from the South 

in the North adding value to Northern campaigning and credibility to the involved women in 

their home (Southern) countries. 

• Some positive but limited number of examples were seen in bringing local issues to the global 

level. One example was the Polochic land grab case in Guatemala, which moved from a local to an 

international issue as a result of Oxfam’s campaigning (mainly Intermón Oxfam) with its allies. 

Contrary to some other cases, which avoid international visibility due to political sensitivities, 

this initiative actively sought international support. 

Less effective aspects of the national-global model: 

• Although the focus on national-level campaigning implied a lower priority to global moments 

for the campaign, both Oxfam staff and external observers expected more to happen at the 

global level. 

• When international initiatives such as Land Freeze and BtB were carried out, most Southern 
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offices struggled to find relevance in these initiatives. On the Land Freeze initiative, Southern 

offices were also reluctant to communicate their experiences for international case studies given 

the sensitivity of land issues in some countries.

• The breadth of issues addressed by GROW meant that for those working in the South (and the 

North to some extent) struggled to follow progress on all issues and understand who was leading 

what and with which authority. In some cases, this was overcome by the informal networks that 

had built up around issues (i.e. climate change) but this was not always the case. 

How has this campaign linked in to Oxfam’s other programme work? Where has that worked well, and what 

have the benefits been?

Amongst Oxfam staff, there was a general consensus that GROW had linked well to Oxfam’s programmes, 

particularly in the agricultural aspects of GROW (objective 4). Staff of Southern offices thought 

that GROW linked better to their programmes and provided them more support than other global 

campaigns such as Make Trade Fair  in the past and Essential Services currently.  In some contexts, 

such as Bangladesh, programme staff linked up with the GROW campaign to promote and advocate 

their priority issues that were consistent with those of GROW. Further, in new funding proposals, 

programme staff felt able to include an advocacy element that they could link to the competencies 

developed by GROW. 

The work of GROW in the first phase of food crises had mixed results from the point of view of the 

programmes. The first experience with the Horn of Africa drought was seen as positive although the 

programme staff did not always feel their priorities were being taken up in campaigning on the crisis21  

(although the role of GROW in the drought campaign was limited and mainly led by the RiC team). 

The second experience with the Sahel crises was generally seen as positive and the analysis, content 

and campaigning of the joint GROW/RiC effort was crucial in building support for action on the crises. 

In the case of Oxfam Novib (the Netherlands), the GROW/RiC messages on the Sahel were a key 

component for a fundraising drive (annex 1). 

21 Op. Cit. O’Neil, G. & Austin, L. (August 2012). 
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4.3. MAKING RECOMMENDATIONS FOR FUTURE 
WORK

What can be learnt from how these successes came about? 
What are the critical success factors contributing to the early progress that was made? What 
can be learned from this? What areas of weakness are there in the campaign? 

The following summarises the main factors that facilitated and hindered success (weaknesses):

Factors that facilitated success

• GROW was created on the basis of a broad consultation within Oxfam.

• Oxfam established a consistent GROW brand that was adopted by virtually all the Oxfam 

confederation.

• When Oxfam in the South engaged potential partners in the concept phase that then developed 

common ownership.

• Flexibility of the GROW model that allowed affiliates and Southern offices to adapt initiatives 

and select the most relevant to their context as priorities. 

• The “critical mass”22 factor that affiliates felt they were part of in joining an initiative such as 

the FFH and BtB.

• The proximity and relevance to Oxfam programmes was key in gaining support amongst 

programme staff and management. 

• The selection of relatively precise policy areas (i.e. WB land policies; biofuel policies; agricultural 

reform) where Oxfam was often the only major INGO taking an interest. 

• The combination of media, public mobilisation and policy in campaigning (with examples 

seen with the Land Freeze and national campaigns where this combination was key to results 

achieved). 

Factors that hindered success

• The initial “stop-start” focus on land that created uncertainty within the confederation of the 

focus on GROW.

• The inability of the confederation to gain a “critical mass”23 of affiliates around most GROW 

initiatives (with FFH and BtB being an exception - although relevance for all is still a question).

• The inability of GROW to build a large global movement for the campaign (but rather smaller 

movements that were not joined up). 

• Issues of coordination, focus and resources as listed above under “limiting factors”.

• The lack of coalition building by Northern affiliates and on global initiatives. 

22 “Critical mass” in that enough affiliates joined to make it feel like they were part of something large or significant.
23 Ibid.
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• Lack of mechanisms to identify Southern issues and profile them on the international stage 

(with Polochic and the Sahel crisis being two exceptions).

• Divergence in focus by some affiliates linked to inconsistencies in supporting campaign priorities 

• The sensitivity of the land issue made it attractive to campaigning in the North but on the other 

hand made it difficult for the South to work publically on it. 

• The opposition that GROW has faced to date in national land and agricultural policies indicates 

a real “battle of interests” to win policy support.

Learning on successes and weaknesses are integrated into the conclusions below. 

Based on the evidence, what are the recommendations for:

a) Areas of focus 

Focus: the findings of this evaluation present a type of paradox; GROW is a campaign that has been 

broad enough for all to be able to adapt to their own contexts. Yet at the same time, many identify 

this broadness as too complex and diverging from the original aim, which was on food justice and 

an improved food system. In that sense, priorities that emerged from the South (such as agricultural 

reform) are not conducive to those from the North (such as company policies).  Therefore, GROW may 

be unable to find a global focus to address in the final phase of the campaign but more so recognise/

reinforce national and regional priorities. Of note, the activity that mobilised the most in terms of 

numbers was a regional focus (i.e. Sahel petition).

Recommendation: Review the issues that have emerged and seen success at a regional or national level 

during the first phase of GROW; consider how these could be reinforced in the second phase, i.e. 

essentially seek out more of the “local to global” opportunities. 

Movement: Helping grow movements to build a better future (objective 1) on a global level was an 

ambitious objective that has yet to be met. While GROW has established a following on different issues 

across countries and regions which may be considered the starting point for a global movement on 

food, the fact that the objectives are so broad may have diluted the potential for a momentum and 

impact. Further whereas GROW has been successful in supporting this movement through coalition 

building in the South, limited success has been seen in the North. Coalition building has been limited 

with organisations of equal or similar status to Oxfam. The evaluation saw where coalition building had 

added real value to GROW in terms of reach and impact was at the expense of a reduced visibility for 

Oxfam, which this evaluation believes is worth sacrificing in this case.

Recommendation: Review where GROW has successfully built supporter bases and coalitions; consider 

how these can be linked up and brought into an overall approach to supporting movements, focused 

exclusively on food to avoid confusion and dilution. Available resources would need to be reviewed to 

see what is feasible in this area.



38

b) Ways of working in the second half of the campaign

Coordination: An analysis of the factors that hindered the success of the campaign demonstrates that 

the majority were internal and mostly linked to how Oxfam sets campaign priorities and whether 

affiliates and country offices support them or not. While this may be a structural issue inherent to 

any confederation, the inconsistency in following priorities in international campaigning caused 

frustrations and tensions both in affiliates and country offices. 

Recommendation: Create a more transparent process where affiliates and offices state clearly their 

support and involvement in global campaigning priorities; review how the campaign structure 

(Campaigns Group and EJCMT) enforce and monitor their decisions and set priorities.

Sustainability: GROW has implicated itself in many policy processes that have demonstrated initial 

positive results. However, both internal and external stakeholders expressed some concern about long 

term monitoring and follow-up of these processes, some of which would span beyond the GROW time 

frame. An in-depth follow-up of some issues, such as policy implementation for the companies of BtB 

or Southern government implementation of policies would only be possible through the partnerships 

that Oxfam has established or needs to establish in those regions. 

Recommendation: Ensure that resources (both human and financial) are available and allocated 

to monitoring and following-up on GROW’s policy achievements both regionally and globally, in 

coordination with relevant partners and coalitions.

Global-national model: The model has faced challenges in bringing global issues to a local level and 

in securing global attention to local issues. Overall, there was greater success for the former in that 

Southern offices were focused on global issues, adapting them to the local context and working towards 

similar goals, mostly centred around agricultural reform but linked to land and food policy. Some 

inconsistency in relevance of some global initiatives is to be expected given the different contexts 

and priorities. Where GROW has been less successful is in bringing local issues to a global level, with 

the notable exception of the Polochic case. While there was potential for other success stories in the 

South to be used for global campaigning, the sensitivities of the local context were not considered 

thoroughly enough. The Sahel crisis was another example that showed how global attention can be 

brought successfully to a regional issue.  

Recommendation: Consider introducing a mechanism to identify local issues that need global support 

and/or have the potential to be communicated effectively. Consider more carefully, the political context 

of the topics at hand and the long-term consequences for both the local and global levels.

c) Long term issues 

Following are four broad issues identified for reflection as a result of the evaluation. No precise 

recommendations are made. 
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Gender and campaigning: In many ways GROW is the perfect campaign to further gender issues 

in an integrated way: gender is inherent in many of the issues addressed by GROW (i.e. women’s role 

in agriculture). However, although positive examples were found in the campaign, varying between 

countries and issues, the integration of gender was not always carried out in a consistent manner. 

Gender only took on an important role as a result of a conscious effort made by campaign staff rather 

than as a result of a campaign-wide approach. This evaluation found that GROW, or similar campaigns, 

would require further support from gender specialists (internal or external) in order to ensure more 

effective integration: campaign staff mostly lack the skills and know-how at this stage to do so.    

Climate justice and food: This area of focus in the GROW campaign is planned for the coming year. 

Climate justice is an issue that was a past priority for Oxfam (in the lead up to the climate negotiations 

of Copenhagen in 2009), however it has been less of a priority in the past years as focus shifted mainly 

to climate finance.  While establishing connections between food and climate justice has obviously been 

considered by Oxfam (or is doing so), two findings from this evaluation may be relevant: 1) external 

persons interviewed recalled some of the climate justice work (the climate hearings) and this provided 

visibility for Oxfam, the issue and the climate-affected populations; 2) climate change campaigning 

has traditionally been linked to global negotiations. As mentioned above, the process is progressing 

slowly and the challenge for Oxfam will be to establish how to ensure an impact in this area given this 

situation – in this regard, national (or regional) policy may be more suitable targets than international.  

Policy or individual change: An analysis of the progress to date indicates that GROW has been most 

successful in influencing government policies, companies and multilateral bodies, such as the World 

Bank. In this area, Oxfam’s expertise was recognised by external observers. Oxfam was seen as one of 

the best organisations to understand policy processes and recognise when to apply pressure. However, 

GROW is also about triggering individual change, whether through simple online actions or what food 

people buy or in determining how to best advocate to policy makers. Positive examples were found by 

this evaluation:  from the nearly 7000 who created a video clip for the Coldplay project to the women 

who were coached by Oxfam in Guatemala to take on leading roles in their movements. Nevertheless, 

this evaluation found that more could be done by Oxfam to consider the individual behavioural model 

and its potential.    

The global campaign:  Perhaps the most significant issue at the heart of global campaigning is the 

question: is there a role for global campaigns such as GROW? Within Oxfam this evaluation found a 

split between those who see the value of “joined up” campaigning such as GROW and those who see the 

value of more targeted campaigning (with the Arms Trade Treaty campaign being an example cited).  

What is clear is that the global campaigning model is changing; the greatest reach of the campaign to 

date (the Sahel petition) was through the use of a free tool (Avaaz “do-it-yourself ’ module). Considering 

the short time frame of this evaluation a long term solution could not be delineated, however it was 

evident that more reflection is required about future models of global campaigning.   
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ANNEX ONE
CASE STUDIES
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CASE STUDY 1: GROW LAND FREEZE CAMPAIGN  

This case study focuses on the land freeze activities targeting the World Bank (WB), which were carried 

out in 2012 and early 2013. This case is a complement to the first evaluation focus (“assessing progress 

to date”) and the assessment of GROW objective 2 (land grabs). 

Background  

In October 2012, Oxfam launched a six months campaign targeting the WB as part of the GROW 

campaign. The campaign had two main aims: a six month freeze on large-scale land acquisition led by 

the WB; and a review and improvement of the WB’s policies and regulations in relation to Free, Prior 

and Informed Consent (FPIC), transparency and governance of land. 

A broad range of activities were initiated by Oxfam including research with consequent policy briefs, 

lobbying meetings and presentations, a media launch with a celebrity letter, a video project with the 

rock group Coldplay, social media actions (including a petition) and stunts (e.g. mobile billboard outside 

the WB HQ or “sold” images of prominent landmarks). Within Oxfam, the campaign was intended to 

be a unifying element for GROW in which all affiliates could participate.  Activities were carried out by 

13 Oxfam affiliates but the bulk of the work was conducted by two (Oxfam GB and Novib). The Oxfam 

International office in Washington DC was also heavily involved.  

Achievements  

The October launch resulted in significant media coverage. It included international media such as 

CNN, Reuters, International Herald Tribune, BBC Radio, The Daily Telegraph (UK) and The Guardian 

(UK), The New York Times, Time Magazine in addition to other national media. 

According to Oxfam’s own monitoring, social media actions achieved between 10-25% of its exposure/

action targets during the campaign, for example 50,000 signatures for a target of 200,000. However, 

the WB reacted through social media (Twitter) and the issue was shared with Coldplay’s 38 million 

supporters through social media and email. 

There was general consensus among all stakeholders interviewed that Oxfam’s campaign did raise 

awareness on the issue of land grabs both within the WB and externally. The lobbying and policy 

work combined with the coverage generated by media and social media placed pressure on the WB. 

Consequently, it was seen as provoking internal discussions within the WB but some of their staff 

commented that the discussion focused too much on the veracity of the claims made by Oxfam and 

not enough on the issue itself. There was also some debate around the legitimacy of targeting the WB 

instead of other actors.  NGOs focusing on land issues felt that this approach was appropriate since few 
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international NGOs have focused on the WB and this campaign resulted in heightened attention to the 

issue. Other civil society thought the WB as a target was too “remote” for the general public. 

The proposal for a six-month freeze was publicly rejected by the WB. However, during the six month 

campaign, changes did occur in WB policies and regulations, notably: two statements from the WB 

(with one quoting their President); a public commitment to the FAO Voluntary Guidelines on Land 

Tenure; inclusion of land rights in the WB safeguards review; an International Financial Corporation 

(the WB’s private sector arm) action plan on financial intermediaries; and a promised internal review 

on land rights issues by the WB evaluation group.

At the minimum, the campaign accelerated action on all of these policy issues. There was general 

agreement that the campaign’s greatest contribution to policy change was on the safeguards review. 

Concerning the voluntary guidelines, the WB was present during their development and WB staff 

claim that they were always in favour of these guidelines. The campaign was seen more as a trigger to 

publically commit to them. The WB’s commitment to FPIC saw little policy movement, although it may 

be too early to see any significant change.  

Facilitating and hindering the achievements

Achievements were facilitated by the fact that the WB shared Oxfam’s concern about large-scale land 

acquisition. This, in turn, allowed for a quick reaction and accelerated the WB’s actions on some policy 

points. Oxfam’s policy “asks” were also precise enough to allow the WB to respond. In addition, the 

timing of the campaign was well planned, as it matched the key public events of the WB such as their 

annual and spring meetings. Less optimal was that the timing coincided with the appointment of a 

new WB President. 

Oxfam mobilised a team with the necessary experience and skills needed to launch a campaign quickly 

and professionally. Oxfam’s reputation as an international humanitarian and development actor 

also contributed to the impact of the messages, despite the lack of known specialisation on land.  

Achievements were also facilitated by the combination of policy, media and public mobilisation tactics. 

What hindered the achievements was the lack of support within the Oxfam confederation. The 

campaign was perceived by the WB staff as more of an OGB initiative rather than Oxfam globally. No 

major coalition building was seen around the campaign. The sensitivity of the topic prevented success 

stories on a local level from being transcribed into case studies which could have been used for policy 

briefs as well as media relations. For those working on the campaign, the lack of publicly-available case 

studies of land grabs at national level around WB projects was seen as key limitation for gaining further 

visibility on the issue (although the team  was able to use some non-public information in private 

lobbying settings). Some questions were raised about the capacity of Oxfam to follow and support the 

different policy initiatives, given that many initiated processes will take 2-5 years to come to fruition. 
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WB staff noted a lack of internal coordination within Oxfam on the issues being presented, for example 

inconsistencies in Oxfam’s messages between different staff and the perception of different priorities 

of affiliates.  Further, the overlap of the campaign with two other issues sent mixed messages to WB 

staff and other external stakeholders: the Polochic case (Guatemala land grab) and the Behind the 

Brands initiative.  The former created some confusion as it was the same issue and the campaign ran 

at the same time yet the direct link was not clear.  The latter issue signalled to some WB staff that they 

were no longer a focus for Oxfam. 

The overall messaging strategy was perceived by some to be ambiguous: asking the WB to ensure 

compliance on the issues and in parallel lead others in doing the same. Instead of building on WB 

achievements, messages focused too much on criticisms and shortcomings (using “sticks” when it 

should have used “carrots”). WB staff also disputed some statistics and facts used by Oxfam in their 

policy briefs and statements. WB interviewees thought  that a better approach might have been for 

Oxfam to support the WB more on land governance issues, for example through the promotion of their 

Land Governance Assessment Framework which Oxfam did not necessarily agree with as the most 

appropriate approach to take.

The campaign also affected the ongoing relationship with the WB, the extent of which was difficult to 

determine. Some WB staff believed that the campaign may have negatively influenced the long term 

relationship between the two organisations, whereas as others thought it created temporary tensions 

that could be overcome. As a recent meeting was held between the WB president and Oxfam senior 

management it would indicate that a constructive relationship still existed.

Lessons learnt

• The initiative showed that intense campaigning focusing on one target and incorporating precise 

policy “asks” can generate successful outcomes within a limited time period;

• While such campaigning can produce immediate results, Oxfam needs to work on a longer 

term strategy, providing resources to follow up and ensure that any “wins” are secured and 

implemented; 

• The use of a central “ask”, which may be considered overambitious should be reviewed carefully, 

weighing the attention it may bring against the potential reputational risk;

• Bringing visibility to an issue – and placing the organisation in the public spotlight - can have an 

impact on the policy processes within a multilateral organisation such as the WB; 

• Oxfam requires a commitment from all key affiliates for international campaigns to have a 

maximum impact. If not, stakeholders may misperceive the campaign as more of a national 

rather than an international initiative; 

• The lack of coalition building meant that Oxfam couldn’t legitimately speak on behalf of a 

broader civil society and multiply its campaigning through partners. Positively, this meant that 

Oxfam was seen as the key reference on the issue;
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• The focus of the campaign – land grabbing – was challenging in terms of context and engagement 

of Southern offices. When offices did engage on the issues through local actions it was often 

difficult to communicate about the results. Further, land rights and tenure were less sensitive 

than land grabbing in many contexts.  

CASE STUDY 2:  BURKINA FASO 

Background and context

Burkina Faso, a landlocked country in West Africa, has a population of 15 million inhabitants with 

one of the lowest GDPs in the world.  About 30% of the population lives on less than 1 dollar a day. 

Agriculture represents one third of the GDP and occupies 80% of the working population. As part of 

the Sahel zone in the North, the country is especially vulnerable to drought and food scarcity: in 2012, 

more than 2 million persons were affected by lack of food and water. 

Oxfam in Burkina Faso is led by Intermón Oxfam (Spain) in collaboration with Oxfam Quebec and 

Oxfam Solidarité (Belgium). Oxfam’s activities in the country include reinforcing rural communities, 

improving the status of women and youth, food security, water and sanitation in humanitarian crises.  

There is a vibrant civil society in Burkina Faso and the possibility to participate in a dialogue with the 

government on humanitarian and development issues.  

GROW in Burkina Faso

In Burkina Faso, GROW has focused on three out of the five global objectives: building a movement 

(objective 1), investing in small scale food producers, particularly women (objective 4) and responding 

to global food price crises (objective 5). The campaign in Burkina Faso is part of a regional approach 

for West Africa and incorporates both national and regional activities. The campaign is led by a team 

comprising of a campaign manager and an assistant with management support from the three affiliates 

in-country. Prior to the GROW campaign, Oxfam has been active in campaigning on fair trade, economic 

partnerships between the African Union (AU) and West Africa, the promotion and consumption of 

local products, food security and agricultural policy in Burkina Faso. 

Strategy and approach 

In the first two years of the campaign, the main activities focused on reducing the risk of food crises 

and reinforcing the value and investment in local agriculture, notably family farming.  
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A starting point for the campaign was the establishment of a broad coalition of around 20 civil 

society actors, including national and regional organisations representing farmers, food producers, 

women, youth, consumers and NGOs.  These actors were involved in developing the campaign 

messages, activities and priorities and several took leading roles in the campaign, notably the national 

organisation of farmers (Confederation Paysanne du Faso) and the umbrella organisation for NGOs 

(Secretariat Permanent des ONGs du Burkina Faso) and the national consumers organisation (Ligue des 

Consommateurs du Burkina (LCB) 

The main GROW activities implemented were coalition-building, research, awareness raising, advocacy 

and events (roundtable discussions, training workshops). Many activities centred around the GROW 

week in October which culminated in a new fair launched by GROW, Koudou du Faso, held in the capital 

Ouagadougou in both 2011 and 2012. The fair promoted the production and consumption of local 

food with various stands promoting local products and dishes, prepared primarily by women (90% 

of participants). With some 2000 visitors each year, the event attracted media attention and the 

patronage of several Ministers (Promotion of Women, Commerce and Industry and the President of 

the Parliament). The fair was complemented by seminars, training workshops, and film screenings, 

which focused on food security themes.

Mobilising the alliance (organisations of agriculture professionals and civil society) to identify and 

implicate themselves in key national policy developments in the area of agriculture and food security 

was an on-going focus for GROW. The alliance participated in consultations, meetings and workshops 

to influence the place of family farming and food sovereignty in the national programme for the rural 

sector (PNSR - Programme National du Secteur Rural) and in the new orientation law for agriculture. 

Another advocacy activity was supporting women processors of rice in accessing official markets for 

their product through capacity building (advocacy training), creating and supporting an association 

- the National Union of Women in Rice Processing (UNIREZ), raising their profile and accompanying 

them in discussions with officials. 

With a food crisis hitting the Sahel in 2012, the campaign mobilised around the crisis together with the 

Livelihoods and Rights in Crisis teams through targeted research, media visits to affected regions and 

advocacy through meetings with government officials. The campaign also organised awareness-raising 

activities about the ECOWAS Charter for Food Crisis Prevention and Management as part of a regional 

initiative.

A conscious effort was made by the campaign to place women at the centre of activities. The important 

role of women in family farming and food production was emphasized with women’s organisations 

(farming and non-farming) joining and actively participating in the GROW alliance, a first for Oxfam 

in Burkina Faso.  Activities such as the Koudou du Faso fair and the rice processing initiative raised 

women’s profiles in this sector. Women were also at the centre of the campaign on land issues, as the 

focus was to advocate for women’s access to land. 
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Achievements  

Media coverage: The GROW campaign gained coverage in local media around key moments such as 

the campaign launch, the two editions of the Koudou du Faso fair and the ECOWAS charter workshop, 

in addition to facilitating international media coverage during the food crisis in 2012. Admittedly it 

was a challenge for the campaign to ensure constant media coverage given the complexity of key topics 

such as agricultural policy and food security, although coverage received was thought to have given 

some visibility to the campaign issues.  

Awareness: The campaign increased awareness about the value of local food and local recipes through 

the Koudou du Faso food fair in Ouagadougou. However, the greater impact was possibly through 

participating in this fair, it provided participating food producers (90% women) access to new markets 

and opportunities (i.e. becoming official caterers for government functions). Further, the fair increased 

government Ministers (Promotion of Women and Commerce) engagement in promoting local products 

and cuisine.

Policy change:  Campaign members participated formally in the elaboration of the PNSR, which 

was finalised in May 2012, and contributed to ensuring that the place and role of family farming and 

food sovereignty was emphasized in the document. This contribution was confirmed by government 

officials. The PNSR recognizes that family farming is the foundation of agriculture in Burkina Faso 

with its vision to improve its efficiency. It also favours agricultural enterprises, indicating the balance 

of interests in this policy debate. Equally, the new orientation law on agriculture in its current version 

(fourth draft) also provides the same balance of interest, in which the GROW alliance also participated 

in the consultative process. It should be noted that one article focuses on the rights of women, youth 

and vulnerable groups and their access to production facilities, although this cannot be fully linked 

to the work of GROW.  The campaign’s work around the ECOWAS charter heightened its visibility 

amongst civil society and motivated the government to take note of its responsibilities, although it 

has yet to act substantially on it. 

Response to the food crises: An early disaster declaration was issued by the government in 

March 2012. At this time it also adopted the household economy approach (HEA) to food security 

analysis advocated by Oxfam. Both actions cannot be solely attributed to GROW but are the result of 

collaboration between other Oxfam programmes, Rights in Crisis campaign, UN agencies, NGOs, donor 

governments and concern of the government itself. Where GROW was strong was in advocating for 

fixed-price food shops to provide staple food at affordable prices. In 2012, 25 functioning shops were 

established by the LCB in crisis-affected areas for a duration of five months.

Role of women: GROW was successful in its work with UNIREZ by supporting them in securing an 

agreement to supply the national food stock (SONAGESS). Further, UNIREZ as part of GROW were 

able to heighten their profile by participating in national and regional summits on rice production 

and meeting with the Minister for the Promotion of Women.  GROW’s direct advocacy on land rights 

resulted in access to land for some 100 women in the Cascade region, according to Oxfam’s monitoring.  
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The evaluation found a general consensus among internal and external stakeholders that without GROW 

there would have been limited progress on the above-mentioned issues, particularly in positioning 

family farming within government policy and the role of rural women. GROW organised and mobilised 

a coalition of organisations that together was strong in advocating and bringing about these changes. 

Facilitating and hindering the achievements

The approach taken by the GROW campaign to build coalitions greatly facilitated the achievements 

of the campaign. Given that participating organisations could develop the priorities and messages 

together with Oxfam allowed a certain level of ownership amongst partners and it contributed to a 

proliferated impact across the country. 

The policy environment in Burkina Faso was also favourable to GROW in that civil society was able to 

participate in the policy process and to voice an opinion, which was taken into consideration by policy 

makers. Policy makers thought that GROW could be more precise in what they were seeking in policy 

change. 

The link with Oxfam’s other programmes allowed the GROW campaign to gain support within Oxfam 

by demonstrating its relevance to livelihood, food security and gender programmes. Oxfam also faced 

limited competing interests with other major INGOs working on these issues in Burkina Faso and 

therefore could take on a leading role. Aside from UN agencies such as FAO and WFP, GROW was alone 

to provide a mainly national viewpoint on agricultural and food issues. 

Structural issues, such as consumer access and cost were among the most important factors that 

hindered achievements in promoting consumption of local food. This meant that GROW would be 

limited in its success to promote local consumption and that, in the absence of a large-scale campaign 

focused on consumption habits, widespread behavioural change would be difficult to achieve. 

GROW’s experience in advocating for policy change demonstrated the challenge in ensuring that 

GROW’s preferences were given priority, considering the competing interests (i.e. family farming vs. 

agro-business). Further, while GROW worked well within NGO circles, it needed to work further with 

the UN structures that have considerable influence on the government.

An aspect of working in coalition that hindered achievements was that the bulk of work was undertaken 

by a small number of partners. This was challenging for the campaign to manage and balance the 

contribution of all partners equally. The success of the Koudou du Faso fair was also positive and at the 

same time challenging in that external persons interviewed saw Koudou du Faso as being GROW and 

overshadowing all other aspects of the collaboration. 

It was difficult for Oxfam and the coalition to focus on land grabbing as a GROW objective, particularly 

at the policy level where it remained unaddressed given the implications of political actors in this 

aspect. Where Oxfam did show some progress was through individual cases as described above. Climate 
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change, although seen as intrinsically linked to food security and agricultural policy proved difficult to 

profile in these two years. 

Lessons learnt

• Creating a movement around GROW can be successful when partners take responsibility and 

are involved early and in jointly defining messaging and priorities; 

• To secure a maximum impact it may be to Oxfam’s advantage to work more closely with UN 

structures on overlapping interests;

• It is possible to achieve significant progress in access and capacity building for women by placing 

them at the heart of GROW;

• The experience in Burkina Faso to promote family farming illustrates the real challenges in 

convincing governments of the value of small scale agriculture over large scale agro-business; 

• Efforts to influence policy in Burkina Faso demonstrates that progress can be made although 

it needs to be based on precise recommendations, monitored and followed through to its 

implementation;

• Awareness raising activities such as Koudou du Faso, although resource consuming for the 

team, are less able to promote widespread consumption but more so can empower female food 

producers;

• In land issues, direct advocacy at a local level has proven more possible than any broader policy 

change. 

CASE STUDY 3: BANGLADESH 

Background and context

Bangladesh, located in South Asia has a population of 161 million inhabitants and is one of the world’s 

most densely populated countries. A low-lying country, Bangladesh ranks first as the most vulnerable 

nation to the impacts of climate change and extreme weather conditions. The economy of Bangladesh 

has grown rapidly as the country moves from an agricultural to a manufacturing base: today some 75% 

of the export earnings come from the garment industry. 

Oxfam’s involvement in Bangladesh began in 1970 assisting cyclone victims and was also active during 

the Liberation War in 1971. Oxfam was honoured as a Friend of the Bangladesh Liberation War in 

2012. Oxfam in Bangladesh is led by Oxfam GB in collaboration with Oxfam Australia, Hong Kong and 

Novib (the Netherlands). Oxfam’s activities in the country include a focus on gender justice, improving 
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the education of girls, young women and youth, food and income security for the most marginalized, 

as well as humanitarian response to crises and disasters. 

GROW in Bangladesh 

In Bangladesh, GROW has focused on two out of the five global objectives: building a movement 

(objective 1) and advocating on the right to food and its security (objective 4). Agriculture and climate 

change related issues have also been a focus given Oxfam’s long experience in campaigning on these 

areas in Bangladesh prior to GROW, notably putting smallholder and women farmers at its centre. A 

policy and campaigning team of seven staff manage the GROW campaign in addition to other policy 

projects and campaigns for Oxfam. 

Strategy and approach 

In Bangladesh, GROW was launched in September 2011 with a “solidarity launch” including Oxfam’s 

existing campaign for economic justice, the Campaign for Sustainable Rural Livelihoods (CSRL). 

Launched in 2007, the CSRL was a civil society network with around 250 local and national organizations, 

focused on three main areas: agriculture, climate change and trade. With wide coverage and acceptance, 

the CSRL was considered a natural partner for GROW.  In terms of focus areas, a major difference 

between the two campaigns was the additional focus on the right to food in GROW.  The GROW 

campaign in Bangladesh sought to facilitate a movement by going beyond existing partnership with 

CSRL, supporting a new coalition on the Right to Food for All implemented by the WAVE Foundation, 

establishing strategic partnership with the National Human Rights Commission (NHRC), ActionAid 

and their International Food Security Network, the Anti-Poverty Platform and Dhaka University. 

GROW aimed to build on the strong rural presence of the CSRL and focus on national issues related to 

food security with the new partners. 

GROW and the CSRL continued to build on their work with agricultural reform and advocacy both 

at the policy level and through further work on the Comprehensive Agrarian Reform Programme 

(CARP), a policy framework they created and in rural areas took direct action to advocate for access to 

land and water through demonstrations, lobby meetings, human chains and media stunts. National 

Farmers Hearings were also held to provide an opportunity for policy makers and the media to hear 

the experience of farmers. 

The GROW week in October each year was a peak in the campaign where fairs, roundtables, rallies 

and demonstrations were held across the country bringing heightened visibility to the campaign’s 

priorities, in addition to launching live blogging and media activities. GROW’s activities in food 

security centred on advocating for a right to food legal framework and a Social Safety Net programme 

from a rights-based approach that involved building coalitions and agreeing on a common approach. 

To facilitate this, a memorandum of understanding was signed with the NHRC to raise awareness and 
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campaign jointly on the right to food. In addition, GROW and CSRL tendered a submission on the right 

to food to the Universal Periodic Review (UPR) of the Human Rights Council, an international process 

that reviews the human rights records of all countries.  GROW had also taken initiatives in food price 

volatility by proposing the establishment of civil society price commissions and carrying out  research 

on food prices in urban areas, where little is known of its impact on vulnerable urban dwellers. 

Building on previous achievements in climate change advocacy, GROW and CSRL campaign partners 

continued to support resilience and adaptation initiatives in the country and supported the 

government by providing technical advice on advancing the national action plan as active members of 

the Bangladesh’s delegation to the climate change negotiation  (COP conferences).  

The aim of placing women at the centre of GROW was mainly through awareness raising for the rights of 

women working in agriculture (some 70% of the female workforce are engaged in agriculture compared 

to 42% of men). However, major barriers remained for rural women, notably in inheritance laws and 

cultural norms.  An independent evaluation of the CSRL campaign found that it still needed to work 

further to contribute to improving the situation for women in Bangladesh; a similar reflection could 

also be made for GROW.

Achievements  

Coalition building: GROW has built on the CSRL campaign to create a broader coalition for that has 

complemented previous achievements in agriculture, trade and climate change and extended the reach 

of Oxfam into new areas such as  the right to food perspective.  

Visibility and awareness: The GROW campaign has gained coverage in national media, mostly 

around GROW week and the collaboration with NHRC in addition to the advocacy actions of CSRL 

that attracted media coverage. Social media had been used also to reach new audiences both in Bengali 

and English. 

Policy processes:  At this stage, GROW has established the necessary coalitions and strategic 

partnerships to influence policy on food security and a dialogue with the authorities and civil society has 

started. Positive feedback was received from policy makers and parliamentarians on GROW’s initiatives 

in this field. The independent evaluation of CSRL found that it had influenced the government’s position 

on climate change and pointed to examples where it had facilitated access to natural resources, often 

water bodies, such as rivers, canals and ponds. The recommendations on the food rights presented at 

the UPR review were noted but the recommendations of the Council focused mainly on other human 

rights issues, such as violence against women and children, human trafficking, extrajudicial killings 

and working conditions24, highlighting the challenge of profiling rights related to food.   

24 For further information : http://www.ohchr.org/EN/HRBodies/UPR/Pages/Highlights29April2013am.aspx

http://www.ohchr.org/EN/HRBodies/UPR/Pages/Highlights29April2013am.aspx
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The evaluation found that the main added value of GROW over previous campaigning was its ability 

to bring visibility of its issues to an international level through GROW and build on achievements of 

previous campaigns. 

Facilitating and hindering the achievements

Building on links between GROW, the existing CSRL campaign and new partners was key to GROW 

having a broad network throughout the country for campaigning. Challenges were faced in that the 

GROW campaign model was different from that of CSRL resulting in different ways of working, which 

were only compatible some of the time. 

The two campaign models differed significantly is several aspects: CSRL was more focused on individual 

activities of members in their local area whereas GROW tended to focus on connecting local, national 

and regional activities; GROW sought to establish strategic partnership with other organisations in a 

loose alliance whereas CSRL has a defined structure and hierarchy; CSRL provided some funding for 

activities of members whereas GROW mostly did not.  

Facilitating the achievement of GROW was its ability to reach out to existing actors in  food security 

and have their involvement in developing new approaches, such as the right to food framework and 

for GROW to support existing initiatives, such as on social safety net. This meant that GROW was 

perceived as an initiative that partners could bring their own priorities into rather than having it 

imposed on them by Oxfam. However, whereas the CSRL had developed strong ownership from its 

participants, GROW still faced challenges in identifying partners who could take a lead on campaign 

issues, with a need for key interest or alignment with the given issues. 

GROW and the CSRL had the advantage that they could include public movement activities such as 

rallies, demonstrations and human chains in their campaigns, which is accepted in the democratic 

culture of Bangladesh. 

Facilitating the achievements of GROW was also the progress made by Oxfam and partners in the past 

decades, notably in climate change and agricultural policy. This provided GROW with a solid foundation 

on which to build on, added to Oxfam’s strong reputation in Bangladesh and the reach and acceptance 

of the CSRL coalition. 

GROW showed a strong link with programmes and was seen as a support for their aims at the national 

and policy levels, thereby facilitating their activities.  

In starting to advocate for the right to food, challenges were seen in competing for visibility on the 

human rights agenda, given the other pressing human rights issues facing Bangladesh as described 

above. 
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Lessons learnt

• Launching GROW meant that existing partners had to be complemented by new partners and 

coalitions, given the broad range of issues being addressed; 

• The success of the CSRL showed that Oxfam has to be willing to let coalitions shape their own 

messages and priorities; 

• Combing existing campaigns such as the CSRL with a new campaign was not without challenges, 

as the differences in campaign models required constant efforts to overcome barriers in order to 

ensure successful campaigning; 

• CSRL and similar campaigns from the South have influenced the development of GROW. This 

acknowledged the strength of local/national level alliances with their own strong identity and 

added value of connecting to the global GROW campaign;

• GROW showed a strong link with programmes and was seen as a support for their aims at 

the national and policy levels, thereby facilitating their activities and allowing the programme 

teams and GROW to work jointly together;  

• The experience in Bangladesh to date with the promotion of right to food is indicative of other 

challenges linked to human rights priorities prevalent in the country; 

• The success of the CSRL in bringing about change for rural populations and access to water 

illustrates the potential for GROW in this area; 

• The use of social media locally in the GROW campaign shows the potential to engage with broader 

audiences, although sensitivities about the perception of this media must be considered.

CASE STUDY 4: GUATEMALA

Background and context

Located in Central America, Guatemala has a population of 13 million with 1 million in Guatemala 

City. The country not only has one of the largest economies in the region but also one of the most 

substantial indigenous communities (42%) in Latin America. It also has the highest inequality and 

poverty rates, mostly in the rural areas and largely among women. Guatemala is rich in biodiversity 

and natural resources with an abundance of production opportunities. Nevertheless, the agriculture 

contribution to the GDP has been sharply declining since 2000.

More than 300 requests for land have been made in the past few years by large companies to mine for 

gold, silver and nickel; prospect for oil; develop hydroelectric power; or grow biofuel crops. More than 

150 areas have been identified as places of potential conflict over resources. This, combined with a 

predisposition to natural disasters and droughts culminates in catastrophic consequences for the poor. 
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Oxfam has worked with local organisations in Guatemala for more than 30 years. The activities have 

focused on gender justice; land and the rural economy; adapting to climate change; and the preparation 

and response to emergencies. Oxfam in Guatemala is led by Oxfam GB; Intermón Oxfam, Oxfam 

America, Oxfam Canada and Oxfam Belgium are implementing Affiliates in the country. Intermón 

Oxfam is the lead in the campaign.

GROW in Guatemala

In 2008, Oxfam in Guatemala launched a national campaign titled Vamos al Grano (www.vamosalgrano.

org) focused on increasing investment in farming of basic grains to improve national food security. 

This campaign ran in parallel with the Vamos al Grano campaigns in other Latin American countries. It 

was a collaboration between Oxfam and 19 national organisations. 

The transition from this campaign to the GROW campaign in 2010 was seamless, integrating the 

partnerships at the onset and ensuring a smooth continuance of existing projects. Since its inception, 

the GROW campaign in Guatemala has focused on the following global objectives: helping grow 

movements to build a better future (objective 1); stopping land and water grabs (objective 2); and 

investing in the productivity, resilience and sustainability of small-scale food producers, particularly 

women (objective 4). While climate change was a focus of the Vamos al Grano campaign, no direct 

initiatives have been carried out in this area since the launch of GROW although the work on land is 

intrinsically linked to climate change. 

The GROW team that was present at the onset was very strong in networking with local organisations 

and had a strong collaboration internally. Staff changes in 2011 and then again in 2013 (change in the 

campaigns coordinator, the media and communications staff as well as country lead) meant that some 

momentum was lost on campaigning and networking. 

Strategy and approach: 

The first two years of the GROW campaign centred on advocacy with regard to land (land grabbing and 

the protection of small-scale farmers) and with a strong focus on protecting women and indigenous 

communities. Three major initiatives could be identified by this evaluation:

In 2011, as part of the advocacy strategy on national agricultural investment, Oxfam worked with 

partners and allies to put forward a proposal to the Guatemalan government requesting increased 

investment in food production policies and programs run by the Ministry of Agriculture, prioritizing 

small-scale food producers, focusing on women and craftswomen. To support this initiative, Oxfam 

commissioned a study that showed how an increase in funding from the Ministry of Agriculture could 

favour small producers. In addition, meetings were held with presidential candidates, the Ministry of 

Finance, leaders of Congress, while media and public campaigns mobilized people to send postcards 

www.vamosalgrano.org
www.vamosalgrano.org
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to key opinion leaders and those responsible for setting the budget. The campaign secured over 3,000 

signatures. 

A second initiative focused on a comprehensive development law, which had been in congress for almost 

seven years. Oxfam and its allies put forward a proposal to revisit this law. The aim was to compare it to 

other countries such as Brazil and Mexico, promote it and search for allies. 

The third major activity, which saw the greatest results during this period, was the Polochic campaign, 

which began in March 2011, when 769 families from the Polochic Valley were evicted from their land. 

There was a history of land disputes in the Polochic valley and also across Guatemala, with companies 

claiming title over land that communities believe they have bought or have historical rights over. 

The GROW team in Guatemala worked closely with indigenous organisations and women’s groups 

to orchestrate a country-wide movement, which ultimately received global support for the cause. In 

April 2013, following a 9-day march across the country, which culminated in a peaceful demonstration 

in front of the Presidential Palace, the Guatemalan Minister of Agriculture agreed to meet with the 

evicted families and the supporting organisations that were able to present him with the 107,000 

supporting signatures collected in 55 different countries.

Oxfam in Guatemala also supported the international level by providing data on two cases linked 

to land and the private sector: one was a background study on the Sayachex region (a collaboration 

with Oxfam International) and the other was on a community called Barrillas, which looked into the 

activities of a private Hydroelectric company in the region.

Capacity building of partners  focused on supporting women in partner organisations (Allianza de 

Mujeres Rurales (AMR) and Comite de Unidad Campesina (CUC)), by training them in leadership and 

communication skills, which supported several women in becoming major voices on the issues.   Events 

were also used to raise awareness about the important contributions that rural women were making. 

For example, on the occasion of the International Rural Women’s Day and the International Food Day, 

initiatives included a photo exhibition, posters on public transportation, a press conference and a fair 

with farm products from different regions.

Achievements  

Policy change: The initiative on agricultural investment brought an increase in awareness about the 

importance of small-scale food producers and their contributions to their communities. The actions of 

the GROW alliance on the development law also led to an increase in votes in Parliament in favour of 

it. While the results were encouraging and most believed that the law would be accepted, it was rejected 

in December 2012 due to heightened activity by the private sector to urge a boycott of the law. 

Land grabbing: According to a recent external evaluation of the Polochic case, the outcome for the 

769 families evicted from their home in the Polochic Valley was that the government agreed to return 
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land to the evicted families but to date concrete implementation is still pending. Nevertheless, the 

case contributed to placing land issues on the international agenda and providing a national and global 

platform for the community of the Polochic Valley. Not only was the GROW team able to coordinate 

on a local level with national organisations but it was also able to collaborate with other affiliates to 

achieve success, possibly given the network of Oxfam offices in the region. For example Colombia, 

Brazil, Paraguay and Honduras as well as a number of Northern affiliates and offices, were able to 

pressure the Guatemalan government through local embassies and international mobilisation. 

The publicity campaign against land grabbing and against the sale of farmland also resulted in some 

progress both on a regional and national level. Palm companies had more difficulty taking land and have 

turned to other strategies with regional farmers according to Oxfam. The campaign not only received 

international support but also coverage in the international media such as CNN and the Guardian 

newspaper (UK), among others. The latter quoted Oxfam’s economic justice adviser in an article in July 

2012: “What happened in the Polochic valley exemplifies what is now happening all over the world”. 

Role of women: the GROW campaign supported the Joint Rural Women’s’ groups through the 

organization of regional and national meetings, as well as through the building of its advocacy 

platform. An extensive collaboration with the AMR, specifically supporting women from indigenous 

communities brought a number of positive results such as empowering women through training to 

improve communications skills and ways of working. The activities also encouraged the female leaders 

of the member organizations such as the AMR and CUC, to speak up for their rights. One outcome 

highlighted was that during the Ministry of Agriculture’s session to review the budget, the focus was 

on the demands of rural and women farmworkers.

Network building: Oxfam was able to build a strong alliance while maintaining discretion in their 

approach on the issues. The cooperation with other NGOs (Foro de Organizaciones No Gubernamentales 

Internacionales (FONGI), the AMR and CUC as well as international networks such as the Copenhagen 

Initiative for Central America) enabled a strong defence against allegations from the government and 

other stakeholders who felt targeted by Oxfam’s messages and approaches regarding land issues and 

social equality.

 

Facilitating and hindering the achievements

The strong network that Oxfam had created in Guatemala facilitated the movement building for the 

GROW campaign. The collaboration within the Oxfam confederation also facilitated the impact of 

the campaign, specifically the transfer from local to global visibility providing a concrete case on land 

grabbing at a time when it was needed for campaigning globally. At the same time, the many staff 

changes on a local level and the implementation of the Single Management System (SMS) was seen as 

hindering the campaign, particularly in terms of ownership and networking. 



56

While the networks facilitated the campaign, some interviewees identified a weakness in the messages 

and approach, which may have hindered impact. Although the Polochic initiative did involve dialogue 

with the government, the private sector was not approached in the same way. In this way, establishing 

a dialogue with the private sector might have been more effective. It was noted that collaboration 

and alliances with organisations of the same level as Oxfam could be broadened. For example, the 

evaluation found that there was significant potential in building alliances with some UN structures 

based in Guatemala. Finally, additional tools such as social media could have been implemented more 

dynamically.

The volatility of the political situation in Guatemala may be seen as hindering the success of the 

campaign. Guatemala is a country with significant discrimination against indigenous communities 

and social organisations including NGOs. The middle and upper class is most likely less concerned 

that the government is eliminating indigenous land because they see these communities as interfering 

with development and prosperity. Therefore, there is a limited potential to reach and have an impact 

with these segments of society. In addition, there is a criminalisation of the social process to the point 

that some organisations, including Oxfam have received threats as a result of their actions. The strong 

presence of the government also influences the impact that a campaign may have through the media. 

It is difficult to receive objective coverage as a social organisation as the media respond to the most 

powerful actors such as government and private sector.

Similarly to other regions, what may hinder long-term impact is the sustainability of Oxfam’s 

engagement in the campaign. Objectives are often short term and once the result is achieved it is 

difficult to follow up. For example, in the Polochic case the government agreed to provide land to 

the evicted families, however to date it has not lived up to this commitment. Further, the Polochic 

campaign is considered a great achievement but the next steps have not been defined. The momentum 

could be used to work with the government on another region for example.

At the international level, the sign off process for terms of reference for joint actions in terms of review 

and approval of campaign material produced was identified as very complex and possibly hindering the 

success of the campaign. 

Lessons learnt

• Oxfam is seen as a credible voice among the partner associations and, therefore, has significant 

leverage to create effective movements;

• Strong networking driven by the GROW team is essential to building an alliance and movement 

of people. The strong network of allies created by Oxfam and CUC was a reason why it could 

achieve what it has to date;

• By involving partners from the onset meant that they felt recognised, respected and empowered 

and contributed effectively to the success of the campaign (particularly applicable for the 

Polochic campaign);
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• The example of the Polochic case illustrates how a relatively local issue can engage a global 

audience and mobilise them in favour of the affected citizens;

• It is important to follow up with campaign initiatives on a long-term basis using the momentum 

of wins to address issues in other regions. Financial and human resources are essential for this 

success;

• The enormity of the challenges faced with land issues in countries such as Guatemala is 

demonstrated with the rejection of the development law. In particular, it shows the competing 

interests on land between the different stakeholders and their vying for attention of politicians 

and officials;

• Greater efforts should be made to improve the coordination between the national and the global 

campaign plans with countries being able to take more advantage of synergies with the global 

campaign;

• If the demands of rural women are to be at the centre of the campaign strategy, more space 

for debate, analysis and decision making which involve only rural women’s organizations and 

women leaders of mixed organizations members of the campaign should be secured. Oxfam 

may need more methodologies and specialized experts to facilitate this;

• The sign-off process within Oxfam should be facilitated in order to give more authority to the 

country director. It is important to clearly define the focal points for decision-making and 

approval (sign-off) to avoid repetition of steps and processes;

• In order to lobby in favour of more public investment for small-scale farmers, lobbying and 

advocacy need to occur during all the phases of definition, review and approval of the public 

budget. 

CASE STUDY 5: THE NETHERLANDS 

Background and context

Situated in North-West Europe, the Netherlands has a population of 17 million with the tenth-highest 

per capita income in the world.  The Netherlands has a long tradition in global development and is the 

tenth largest donor of humanitarian funds. However, due to the increased implementation of austerity 

measures in recent years, there have been major cuts in overseas aid.   The government’s current 

priorities in overseas aid are security and the legal order, water, and food security, women’s rights 

especially sexual and reproductive health rights. The Dutch government gives increasing importance 

to the role that the private sector can and should play in development.  

Oxfam Novib (ONL) was founded in 1956 as the Netherlands Organisation for International Assistance 

(Novib), and was a founding member of Oxfam International in 1994. ONL currently works in some 
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28 countries, has regional and global programmes and is the second largest affiliates with the Oxfam 

confederation.  ONL is well known in the country, with brand recognition of 82% amongst the general 

public.  

GROW in the Netherlands 

In the Netherlands, GROW has focused on two out of the five global objectives for the public-facing 

work: helping grow movements to build a better future (objective 1); and stopping land and water grabs 

(objective 2). ONL took a leading role in the global agenda on land rights issues and also supported the 

other GROW objectives. 

ONL fully embraced the GROW campaign and endeavoured to incorporate all aspects within its work. 

This meant that ONL integrated the campaign in their activities and branding as much as possible.  To 

ensure the most efficient use of resources ONL worked with the concept of so-called ‘peak moments’ 

for the public-facing work, which took place at least twice a year. These were mutually reinforcing 

interventions combining public fundraising, online and offline mobilisation, research, advocacy 

and media. Outside peak moments ongoing online and offline communication, media and advocacy 

took place on all GROW issues. Only a few initiatives, such as the GROW Method, which focused on 

conversing with consumers on everyday actions around food, were not implemented, as ONL felt that 

it was not appropriate for their relationship with supporters. 

In addition to the GROW campaign, ONL has actively campaigned on tax justice, trade, the Arms Trade 

Treaty, education and humanitarian crises among other issues in the past two years.   It should also 

be noted that the Netherlands has an established network of organisations working on land and food 

issues whose activities should also be considered. 

Strategy and approach 

GROW in the Netherlands was launched in the summer of 2011 with a “We Eat Africa” campaign to 

increase awareness amongst the public on food and land issues. Following the launch of the “Land and 

Power” report, GROW mobilised thousands of supporters and attracted significant media coverage in 

the Netherlands. Once mediation commenced between the actors in the Uganda land case, this case no 

longer featured in international public campaigning, and ONL focused on land and the Dutch financial 

sector as described below. 

In March 2012, ONL launched a public-facing campaign targeting the largest Dutch banks including 

ING, ABN AMRO, Delta Lloyd, Aegon and Rabobank, about their potential role in land grabbing. This 

campaign was prepared with the research agency Profundo and based on a scorecard methodology 

developed for the Dutch Fair Bank Guide (BankWiser), a broader assessment of bank policies on 

sustainability and poverty-related issues. The public reaction was strong with significant national 
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media coverage. Thousands were mobilised resulting in direct consumer pressure aimed at the banks. 

The GROW team met with the banks before and after the launch maintaining a dialogue aimed at 

improving their policies.

Following this success, ONL tried to leverage the momentum of this initiative to support the global 

GROW ambition of drawing attention to the international land freeze campaign targeting the World 

Bank (WB) in the second half of 2012. Together with Oxfam GB, ONL was one of the most active 

affiliates, campaigning nationally and bringing the issue to the attention of the Dutch Parliament and 

the Dutch representative to the WB. ONL also supported the government in their progressive position 

on the Committee for Food Security (CFS) Voluntary Guidelines for Land Tenure, an UN-led initiative. 

In the second half of 2012, ONL launched a public-facing campaign, including offline and online 

communications and a TV commercial to urge the Dutch government to freeze the use of food crops for 

biofuels (at 3%) as the Dutch political context provided an opportunity for influencing.  The campaign 

was launched with a research report on the impact of biofuels on food prices and land grabbing, how 

the Dutch biofuels sector links to the global market, and the costs of the Dutch biofuels policy sector 

in terms of taxes and subsidies. 

ONL also highlighted the crisis in the Sahel region, both with the public and the government through 

a public facing campaign in mid-2012, building on the analysis of the Oxfam West Africa team. This 

is an example of how, based on opportunity, the campaign could quickly and flexibly be adjusted and 

supporters mobilised quickly.

ONL also worked on advocating for other GROW priorities such as agricultural policy in favour of 

small-scale farming. The GROW brand was integrated as part of ONL’s corporate branding and featured 

prominently in all branding material and promotions. 

In the beginning of 2013, ONL launched the Behind the Brands (BtB) campaign, together with the 

Oxfam confederation. 

Achievements 

Awareness: In the past two years, issues such as land grabbing and the Sahel crisis, raised by GROW 

through online and offline activities, have moved up the public agenda as seen in the media coverage 

received and the political debate it provoked (detailed below).  Polling of the Dutch public indicated 

that they feel land grabbing is the most important issue to address in the unfair distribution of food 

globally and climate change is seen as the least important, with awareness on land in general having 

increased in the past years. Polling also found that some half of the Dutch population (8 million) 

heard about the biofuels campaign via the TV commercial. Additionally, some 3 million people were 

potentially reached through the campaign. 
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Action by Dutch banks: the campaign initiatives and subsequent dialogue with the banks led 

to announcements of policy change in five of the ten targeted banks to take into account the 

recommendations provided by GROW. For example, Delta Lloyd adopted new policy for assets 

management with land acquisition. In addition, SNS Assets Management, Triodos and ABN Amro 

formally promised to strengthen their land acquisition policies. According to external observers and 

Oxfam staff, the GROW campaign was the main impetus for these changes. In fact, most of the banks 

were unaware of their potential role in land grabbing prior to this campaign.  This model of creating a 

“race to the top” through ranking and scoring was adapted and applied to the BtB initiative that ONL 

co-designed and co-led globally. 

Policy changes: The CFS Voluntary Guidelines were formally adopted by the government in May 

2012 and the State Secretary for Agriculture, Hink Bleker, committed to ensure that any private sector 

actors who were engaged in partnerships or received state subsidies would be obliged to apply these 

Guidelines. A pledge was also made to introduce the Guidelines into national policy. The advocacy on 

the World Bank and land grabbing provoked a debate in the Dutch parliament followed by requests 

made to the Dutch representative at the WB for monitoring and feedback on this issue.  During a 

parliamentary debate on agriculture in developing countries, four resolutions were adopted focusing 

on improving the position of small-scale farmers and particularly women in the new food security 

policy. Following campaigning on biofuels, the government decided to limit the use of food crops in 

fuel to 5%. In Europe, ONL, together with the Oxfam confederation and others, drew attention to the 

Sahel crisis, prompting a reaction from the Dutch government to provide additional resources. 

Fundraising: The GROW campaign was used several times in the past two years to develop key 

messages for public fundraising. According to NLF staff, estimations indicate that an additional EUR 

45,000 were raised through an integrated campaign with GROW. 

Alliance building and helping build movements: ONL worked together with actors in the 

Netherlands in different manners, often based on specific issues. For example, on land, successful 

alliance work was done with like-minded civil society organisations (CSOs) (such as Action Aid-NL 

and Friends of the Earth-NL), which contributed to the legitimacy of ONL influencing agenda through 

publically presenting a common CSO position. ONL also worked with LandAc that brought together 

CSOs, academia, companies and the government on land issues.  On biofuels, ONL worked closely with 

a coalition of like-minded CSOs (e.g. Greenpeace-NL and WWF-NL) on a joint advocacy agenda.

ONL also developed a Facebook activation strategy through GROW Facts, with the aim of engaging 

people in a simple way with key themes from the GROW campaign through Facebook posts on an 

ongoing basis, which reached around 1 million people in 2012. Additionally, ONL launched a “GROW 

fund”, which supported innovative activities from Dutch organisations on GROW issues. Through this, 

audiences, such as young farmers, small-medium enterprises, beekeepers and youth were reached on 

GROW issues that ONL could not have reached by itself.  
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Facilitating and hindering the achievements

The flexibility of the campaign was considered a facilitating factor to the achievements according to 

ONL staff. For example, when the international focus on land was halted, ONL re-aligned its focus to 

the banking sector, which was still in line with GROW’s overall aims.

The focus on land was seen as a facilitating success factor for ONL given that it was a subject that 

attracted the attention of the Dutch media. Consequently the link to the Dutch banks rendered the 

issue even more relevant in the Netherlands.  One concern with this approach was the need for longer 

term follow up and monitoring with the banks. This was also identified with other initiatives across 

the GROW campaign and throughout the confederation. In addition, being part of a global campaign 

was seen as beneficial for ONL, in that the Dutch public were interested in learning about the global 

impact, not just the local one. 

Hindering the success of GROW according to ONL staff was the inconsistency of other affiliates to 

commit to GROW priorities making joined-up and global campaigning less than ideal. In addition, the 

complexity and broadness of the campaign was also considered as hindering the impact according to 

some staff. Some ONL staff maintained that the breadth of material and initiatives produced across the 

five GROW objectives was overwhelming so that even a well-established affiliate such as ONL couldn’t 

integrate all aspects. 

The political situation in the Netherlands has been particularly unstable in the past years with recurring 

changes in government. This was a disadvantage in that any gains with a previous governing coalition 

could be reduced. It was also an advantage as a new coalition may be more favourable to ONL’s position. 

Positively, ONL’s credible position in society facilitated access to parliamentarians and government 

officials who took their opinions seriously and often advocated on issues raised by ONL (as seen in the 

parliamentary debates and letters to the parliament).  

Lessons learnt

• Northern affiliates can successfully implement many aspects of GROW but it can be more 

successful when joined with other affiliates and partners;

• Even well-established affiliates may not be able to act on all GROW initiatives given then 

broadness of the material produced and available;

• Adopting some initiatives, such as the GROW Method would have meant a change in the 

relationship with supporters that an affiliate such as ONL did not feel was appropriate; 

• Northern affiliates such as ONL can also launch successful national initiatives, such as the focus 

on the Dutch banks that match the global aims of GROW;

• A campaign such as GROW that incorporates a focus on (food) crises can be part of a successful 

fundraising strategy for an affiliate;

• Efforts to influence private sector policy can bring results as seen in the national bank campaign; 

however, the monitoring and follow up will be key to long term success. 
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ANNEX TWO
GROW IMPACT CHAIN
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ANNEX THREE
GROW GEOGRAPHIC 

PRIORITIES
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12 strategic countries 20 focus countries (by region) 8 regions
Brazil
Canada
China
European Union 
(Commission)
France
Germany
India
The Netherlands
Mexico

Spain

United Kingdom

United States

CAMEXCA
Guatemala
Haiti
SAM
Bolivia
Peru
West Africa
Burkina Faso
Ghana
Nigeria
West Africa Region
Southern Africa
Mozambique
South Africa
Zambia

Horn of Africa
Ethiopia
Tanzania
EEFSU
Russia
Tajikistan
South Asia
Bangladesh
Pakistan
East Asia
Indonesia
Philippines
Vietnam

CAMEXCA – Central 
America, Mexico and 
the Caribbean
SAM – South America
West Africa
Southern Africa
Horn of Africa
South Asia
East Asia
EEFSU – Eastern 
Europe and the Former 
Soviet Union
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ANNEX FOUR 
EVALUATION 
FRAMEWORK
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The following chart matches the evaluation objectives/questions to key indicators, data collection tools 
and the sources of information. This framework guided the evaluation and was part of the Inception 
Report.

Evaluation Focuses Approach and/or 
indicators

Tools Sources of 
information

1. Assessing progress to date: 

1.1. What progress, or lack 
thereof, has been made toward 
the strategic objectives of the 
campaign? 

1.2. What have been the 
campaigns most significant 
outcomes to date? 

1.3. What are the limiting 
factors that were encountered 
(internal and external)?

*Questions for the global case 
study detailed below

Look at the extent to 
which five objectives 
and sub-objectives of 
global strategy have been 
achieved (at interim 
outcome level) 

Identify significant 
outcomes (positive and 
negative) associated 
with campaign. This 
judgement will be based on 
documented evidence and 
perceptions of internal and 
external informants. 

Identify external/internal 
limiting factors based 
on monitoring data and 
perceptions of internal 
stakeholders.

Desk review

Policy and/or 
media analysis

Interviews

Survey

Case study data

-Documentation, 
policies, media 
reports and public 
statements

-Monitoring data

-Internal 
stakeholders

-External 
stakeholders and 
informants

2. Campaign model:

2.1. Looking at the campaign 
model of primarily national-
level campaigning – how 
effectively was the work at 
national and global levels 
combined? Other implications 
for the global model? 

2.2. How has this campaign 
linked in to Oxfam’s other 
programme work? Where has 
that worked well, and what 
have the benefits been?

Define components of 
campaign “model,” based 
on documents such as 
operational plan. 

Identify how national/
global efforts have 
combined through case 
studies. 

Identify types of linkages 
to programme work and 
identified benefits.

Desk review 

Interviews

Survey

Case study data

-Documentation
 
-Monitoring data

-Internal 
stakeholders



68

3. Making recommendations for 
future work:

3.1. What can be learned from 

how these successes came 

about? 

3.2. What are the critical 

success factors contributing 

to the early progress that was 

made? What can be learned 

from this? What areas of 

weakness are there in the 

campaign? What should the 

response be to them? 

3.3. Based on the evidence, 

what are the recommendations 

for

 a) Areas of focus;

 b) Ways of working in the 

second half of the campaign.

List learning points from 

successes identified by the 

evaluation.

Identification of critical 

success factors and 

weaknesses.

List of recommendation 

for 

a) Areas of focus 

examined and

b) Ways of working

Desk review 

Interviews

Survey

Case study data

-Documentation, 
policies, media 
reports and public 
statements

-Monitoring data

-Internal 
stakeholders

-External 
stakeholders and 
informants

4. Relating to specific project or 

national case studies:

4.1. For the project being 

evaluated, what roles 

has Oxfam played / what 

contributions has Oxfam made? 

4.2. To what extent has this 

contributed to the achievement 

of any outcomes or changes? 

4.3. Are there any transferable 

lessons that can be garnered 

from this case about: working 

with  others (allies, partners) or 

achieving “value for money”?

*Questions for national case 

studies detailed below

Identification of Oxfam’s 

role and contribution

Extent of Oxfam’s 

contribution to outcomes 

and/or changes observed 

as evidenced by individual 

case studies

Identification of 

transferrable lessons

Desk review 

Policy and/or 

media analysis

Interviews

Case studies 

-Documentation, 
policies, media 
reports and public 
statements

-Monitoring data

-Internal 
stakeholders

-External 
stakeholders and 
informants
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ANNEX FIVE
LIST OF PERSONS 

INTERVIEWED
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Global External

Name Position Organisation Location
Mark Constantine IFC Global Manufacturing, 

Agribusiness & Services 

Department

The World Bank USA

Alex Evans Senior Fellow Center on International 

Cooperation at New York 

University (CIC)

USA

Kris Genovese Senior Attorney 

and Director of the 

organization's Law & 

Communities Program

Center for International 

Environmental Law

The Netherlands

Martin Kipping Advisor to the Executive 

Director

Executive Director 

(Germany), the World Bank

USA

Petra Kjell Programme Manager The Bretton Woods Project UK
Jorge A. Munoz Land Tenure Adviser The World Bank USA
Nathalie Perroud Head of Communications 

and Stakeholder Relations

The International Cocoa 

Initiative

Switzerland

Aaron Rosenberg Chief, Public Affairs, IFC The World Bank USA
Amy L. Stilwell Senior Communications 

Officer Sustainable 

Development Network

The World Bank USA

Nidhi Tandon Director Networked Intelligence for 

Development

Canada

Bill Vorley Principal Researcher 

Sustainable Markets Group

International Institute 

for Environment and 

Development

USA

Global - Oxfam Affiliates

Name Position Organisation Location
Lucy Brinicombe Media Lead Oxfam GB UK
Teresa Cavero GROW Research lead Intermón Oxfam Spain
Raquel Checa Coordinadora Campaña 

CRECE España

Intermón Oxfam Spain

Yuritzin Flores Campaign Coordinator Oxfam Mexico México
Tim Gore International Policy 

Adviser

Oxfam International USA

Kate Geary Land advocacy Oxfam GB UK
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Eric Hazard GROW Campaign Manager, 

West Africa 

Oxfam International Senegal

Didier Jacobs Interim Head of 

Washington Office

Oxfam International USA

Katia Maia Former Head of GROW Oxfam International Brazil
Imma de Miguel Chargé de Programme 

Justice Economique pour 

l'Afrique de l'Ouest

Intermón Oxfam Benin

Duncan Pruett Land Advocacy Oxfam Novib The Netherlands
Hannah Stoddart Land Freeze Head Oxfam GB UK

Guatemala External

Name Position Organisation 
Alejandro Aguirre Coordinador Participacion 

Ciudadana

Coordinacion de ONG y Cooperativas 

(CONGCOOP)
Alberto Brunori Representante Oficina del Alto Comisionado para los 

Derechos Humanos
Carlos De La Torre Coordinador DISC/DESC Oficina del Alto Comisionado para los 

Derechos Humanos
Byron Garoz Director Collectivo de Estudios Rurales (CER-IXIM)
Sotero Sincal Cujcuj Country Manager Diakonia

Maritza Murailles Assistant Diakonia
Daniel Pascual Comité de Unidad Campesina (CUC)
Sheryl Schneider Project Officer Purchase for 

Progress 

World Food Programme

Sotero Sincal Cujcuj Country Manager Diakonia 

and current President 

Diakonia & Organizaciones No 

Gubernamentales Internacionales (FONGI)
Raquel Vasquez Director Allianza de Mujeres Rurales 

Guatemala Internal

Name Position Organisation 
Alex Castillo Oficial de Medios y 

Comunicacion

Intermón Oxfam 

Candy Alvarez Grijalva Oficial de Logística Intermón Oxfam
Ana Eugenia Marin Acting Country Lead Oxfam GB
Giovany Ujpán 

Mendoza 

Oficial de Comunicaciones/

Campañas

Intermón Oxfam

Laura Hurtado Paz GROW Team Coordinator Intermón Oxfam 



72

Burkina Faso External

Name Position Organisation 
Mathué Badiel Chef du  service, promotion  

production local

Ministère de l'Industrie, du Commerce et de 

l'Artisanat
Josephine Bassolé 

Butiono

Production local Ministère de l'Industrie, du Commerce et de 

l'Artisanat
Kabore S. Berre Confédération Paysanne du Faso
Désiré Bonde Chargé de Programme Union Nationale des Etuveuses de Riz du 

Burkina
Edouard Compaoré Student  économie agricole, Université de Ouagadou-

gou
Stephane Degueurce Food Security expert WFP
Ignace Dejessongo Secretaire Nationale Conseil Nationale de la Jeunesse
Kadidia Djibo Responsable Restaurant Mousso Léyè Gwaye
Athanase Fidèle 

Kabore

Chargé des Programmes 

et de mobilisation des 

ressources

Secrétariat Permanent des Organisations 

Non Gouvernementales (SPONG)

Léa N. Gnamou Student économie agricole, Université de 

Ouagadougou
Kondombo Imoussa Student économie agricole, Université de 

Ouagadougou
Adama Kaboré Directeur Communication & 

RP

Banque BRS

Marcel Kouraogo Secrétaire permanent Ligue des consommateurs Burkina Faso
Rock Marc Christian 

Kaboré

Ancien President de 

l’assemblée nationale

Burkina Faso legislature

Pierre Nacoulma President Ligue des consommateurs Burkina Faso
Ibrahim Abdoul 

Nasser

Food security and nutrition 

specialist

FAO

Iméo Nikiema Student économie agricole, Université de 

Ouagadougou
Abdoulaye Ouedraogo Agroéconomiste, Chargé 

de programme  au 

Secrétariat permanent de la 

Coordination des politiques 

sectorielles agricoles

Ministère de l’Agriculture et de la Sécurité 

alimentaire  

Flavienne Ouandaogo Confédération Paysanne du Faso
Jules Nondo 

Ouedraogo

Student économie agricole, Université de 

Ouagadougou 
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Lizeta S. Ouedraogo Secretaire adjointe Union Nationale des Etuveuses de Riz du 

Burkina
Zéphyrin Ouedraogo Director production local Ministère de l'Industrie, du Commerce et de 

l'Artisanat
Abdoulaye  Sawadogo Farmer ATAD member, Kaya
Mélanie W. 

Ouedraogo

Student économie agricole, Université de 

Ouagadougou 
Ousseni Sana Chargé de programme Assistance Technique et d’Appui au 

Développement 
Tinga Ramde Secretaire Executif du 

Conseil National de Securite 

Alimentaire (SE-CNSA)

Ministère de l’Agriculture et de la Sécurité 

alimentaire 

Burkina Faso
Sylvestre N. Tiemtoré Coordonnateur Secrétariat Permanent des Organisations 

Non Gouvernementales (SPONG)
Desiré W. Zongo Student économie agricole, Université de 

Ouagadougou 
Bernadette Zida Présidente Nationale Marche Mondiale des Femmes, section du 

Burkina Faso
Mme Sya Marie Membre collège des femmes Confédération Paysanne du Faso (CPF)
Mme Nana Collette Membre collège des femmes Confédération Paysanne du Faso (CPF)
Eric Ouédraogo Membre de la CPF Confédération Paysanne du Faso (CPF)
Ouedraogo  Julie Membre collège des femmes Confédération Paysanne du Faso (CPF)
Pierre Simon Kaboré Chargé de programme Confédération Paysanne du Faso (CPF)
Flavienne Ouangraoua Chargé  suivi évaluation Confédération Paysanne du Faso (CPF )
Omar  Ouedraogo Chargé  de communication Confédération Paysanne du Faso (CPF )
Mamounata 

Ouedraogo

Restauratrice de produits 

locaux «Soja Food 

développement»

Partenaire Koudou du Faso

Kadji Djibo Restauratrice de produits 

locaux «Moussoléye Gwaé»

Partenaire Koudou du Faso

Rose Baky/Guissou Productrice de jus locaux,

«la Manne»

Partenaire Koudou du Faso

Burkina Faso Internal

Name Position Organisation 
Daniel Blais Representant pour L’Afrique 

de l’Ouest

Oxfam Belgique

Anne Bourget Conseillere en justice homme 

femme

Intermón Oxfam
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Thomas El Marhomy Student, stagiaire en 

mobilisation populaire

Intermón Oxfam

Eric Laliberte Intern Oxfam Quebec
Jean Keberé Head of Communication Intermón Oxfam

Oscar D Koalga Representant Oxfam Quebec

Issaka Ouandaogo GROW Coordinator Intermón Oxfam

Maxime Ouedraogo Assistant Intermón Oxfam

Innocent Parkouda Media Intern Intermón Oxfam

Karime Séré Responsible moyens 

d’existence

Intermón Oxfam

Mamata Tiendrebeogo Volunteer Intermón Oxfam

Noel Zigane Advocacy, refugee 

programme

Intermón Oxfam

Bangladesh External

Name Position Organisation 
Dr Ahsan Uddin 

Ahmed

Executive Director Centre for Global Change

Mohsin Ali Excecutive Director Wave Foundation
Sonia Ashrafee Independent Researcher
Ahmed Basham Civil society
Nasimul Hasan Dipu Civil society

Rezwanul Islam Social Media Consultant

Ratan Sarkar Civil society

20 representatives CSRL partners local NGOs

Bangladesh Internal

Name Position Organisation 
M. B. Akhter Programme Manager, 

Bangladesh Programme

Oxfam GB

Asad Mohammed 

Asaduzzaman

Regional Logistics 

Coordinator

Oxfam GB

Monisha Biswas Policy Advocacy Manager Oxfam  GB
Gareth Price Jones Country Director Oxfam  GB
Narzly Qumrunnessa Policy Officer Oxfam GB

Abdul Quayyum Media and Communication 

Coordinator

Oxfam GB
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The Netherlands External

Name Position Organisation 
Dieuwke Klaver Governance and Rural 

Livelihoods

Centre for Development Innovation,  

Wageningen UR
Jan Willem van 

Gelder

Founder Profundo

Frits Van Der Wal Senior Policy Adviser Netherlands Ministry of Foreign Affairs/

Development Cooperation

The Netherlands Internal

Name Position Organisation 
Elke Botje Fundraising Officer ONL
Yvonne Es Advisor Quality & Control  ONL
Marita Hutjes Manager GROW campaign & 

OI Alliance Lead

ONL

Jules van Os Press Officer ONL 
Monique van Zijl Policy Advisor Economic 

Justice

ONL

Ton Vrijenhoek Pubic campaigning ONL
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ANNEX SIX
DOCUMENTS CONSULTED
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Public documents: 

BGB/Méridien SARL (Mai 2013), Etude sur l’élaboration d’une loi d’orientation agro-sylvo-pastorale, 

halieutique et faunique(LOASPHF) au Burkina Faso – Avant-projet

CEDEAO (novembre 2012), Charte pour la Prévention et la Gestion des Crises Alimentaires au Sahel 

et en Afrique de l’Ouest

Compliance Advisor Ombudsman (March 2013), Progress Report, Uganda/Agri-Vie Fund-02/Mubende.

CSRL (2008), Comprehensive Agrarian Reform Programme. Bangladesh (Draft)

CSRL/Oxfam Bangladesh (October 2012), Stakeholders’ Report on Right to Food in Bangladesh, Sub-

mission to the Universal Periodic Review of Bangladesh, UPR Working Group of the Human Rights 

Council, 16th session (22 Apr-3 May 2013)

Evans. A., (2011). Resource scarcity, fair shares and development. WWF-UK / Oxfam Discussion paper

Food and Agriculture Organization of the UN (2012), CFS Voluntary Guidelines on the Responsible 

Governance of Tenure of Land, Fisheries and Forests in the Context of National Food Security

FSC, (15-20 October 2012), CFS Global Strategic Framework for Food and Nutrition

Human Rights Council (29 January 2013), Working Group on the Universal Periodic Review, Sixteenth 

session, Geneva, 22 April – 3 May 2013, Summary of submissions:  Bangladesh

Human Rights Council (29 April 2013), Summary of the UPR Working Group meeting: Bangladesh

Oxfam /WWF (8 September 2011), Out of the Bunker: Time for a fair deal on shipping emissions, 

briefing note

OI (September 2011), Land and Power, The growing scandal surrounding the new wave of investments 

in land, Oxfam Briefing Paper 151

OI (October 2012), Our Land, Our Lives, Time out on the global land rush

OI, (26 February 2013), Behind the Brands: Food justice and the Big 10 food and beverage companies, 

166 Oxfam Briefing Paper

Secrétariat permanent de la Coordination des politiques sectorielles agricoles Burkina Faso (Novembre 

2003), Document de Stratégie de Développement Rural - Burkina Faso

Secrétariat permanent de la Coordination des politiques sectorielles agricoles Burkina Faso (30 mai 

2012), Programme National du Secteur Rural (PNSR) 2011-2015
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Sierra, K. (6 December 2011), The Green Climate Fund: Options for Mobilizing the Private Sector, Cli-

mate & Development Knowledge Network

US Department of State (2012), G8: Camp David Accountability Report: Actions, Approach and Results

Wegner, L. & Zwart, G. (April 2011). Who Will Feed the World? Oxfam Research Report

Wiggins, S. & Keats, S. (May 2013), Leaping & Learning, linking smallholders to markets in Africa 

Agriculture for Impact, ODI

World Bank Group (4 October 2012), World Bank Group Statement on Oxfam Report, “Our Land, Our 

Lives”

World Bank Group (8 April 2013), Access to Land is Critical for the Poor, press release

Internal Oxfam documents:

Bevington, C. & Costello, C. (2012) COP17 Global Public Campaigns Evaluation

Casson, R (14 January 2013) Evaluation of digital campaigning work at COP18

Checa, Raquel (October 2011), Grow Campaign Quarterly Monitoring Report July-August-September 

2011

Dent, K. (March 2012), GROW, COP17 Evaluation

Hurtado Paz y Paz, Laura (October 2012), Informe Narrativo Campaña Crece Guatemala Abril 2012- 

10 0ctubre 2013

Intermón Oxfam, (June 2013), Informe de Evaluación de la Campaña Polochic

GROW (March 2012), GROW’s International Women’s Day March 2012 

OI (May 2011), OI Economic Justice Campaign 2011-15, Operational Plan 2011-2013 (Final version 

– May 2011).  

OI (February 2013), Burkina Faso 2011-12 Food Crisis Campaigns Response Evaluation

OI (May 2013), 2011-12 Sahel Food Crisis, Oxfam Campaigns Response Evaluation

OI, GROW campaign quarterly monitoring reports, various25, April 2011 – March 2013

OI (June 2012), GROW Land Campaign: Land Moratorium Strategy

25 All quarterly summary reports were examined for the period under review, in addition to the individual quarterly 
reports for the case study countries (when available).
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O’Neil, G. & Austin, L. (August 2012).  Review of Humanitarian Advocacy and Campaign work in the 

Horn drought response, Final Report.

Tripura, P. & Hasan, A. A. M. (17 April 2013) Evaluation of the campaign for sustainable rurual liveli-

hood (CSRL) Bangladesh, Final Report.

Wageningen UR (March 2013), MFS II Joint Evaluation of International Lobbying and Advocacy (The 

Netherlands)



80

ANNEX SEVEN
TERMS OF REFERENCE
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Oxfam International 
GROW Campaign Mid-Point External Evaluation 
Terms of Reference 

1. Introduction & Background 

The GROW campaign is Oxfam’s largest campaign. We are currently at the in the middle of year two of 

a four year campaign plan. The campaign is large (more than 40 countries), complex, and multi-target 

with five overarching objectives. It is managed as a combination of global strategies that have discrete 

events and peak moments and national-level campaigns with specific campaign objectives tailored to 

the national opportunities, priorities and resource availability. 

This campaign is delivered in the context of Oxfam implementing a cross-confederation “single 

management structure,” recently adopted a global brand and is responding to decreases in resources 

among some of our participating affiliates. For more information on the live GROW campaign visit: 

http://www.oxfam.org/en/grow 

2. Purpose and Audience 

Purpose: The key purpose of this mid-point evaluation is to help Oxfam better understand the first 

1-2 years of the GROW campaign, focusing at the strategic campaign level. This evaluation should help 

the organization build a collective picture of a fast-evolving, broad global campaign, in large part by 

investigating campaign progress to date. It should also check key assumptions, validate (or invalidate) 

key outcomes or results and provide actionable insights on how to refine and improve the global 

campaign. 

Audiences: The primary audience is the Economic Justice Campaign Management Team, as well as 

senior campaigns staff and campaign leads in Oxfam affiliates, national/regional teams and the Oxfam 

International Secretariat. Broader audiences include staff working on the campaign and at national 

level, Oxfam’s campaign allies and potential donors. 

The final report will be published on the Oxfam web site. 

3. Evaluation Questions 

With such a large complex campaign, and limited resources, it will not be possible to evaluate the whole 

of the campaign. It will be necessary to focus on particular key geographic or thematic areas (see section 

4, below.) These areas should be determined by the Economic Justice Campaign Management Team 

(EJCMT), in consultation with key evaluation stakeholders. Our initial consultations have suggested 

the following areas of inquiry: 

http://www.oxfam.org/en/grow
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Assessing progress to date 

• What progress have we made toward the strategic objectives of the campaign? 

• What have been the campaigns most significant outcomes to date? 

• What are the limiting factors we have encountered (internal and external)? 

Campaign model 

• Looking at the campaign model of primarily national-level campaigning – how effectively have 

we combined work at national and global levels? 

• How has this campaign linked in to Oxfam’s other programme work? Where has that worked 

well, and what have the benefits been? 

Making recommendations for future work 

• What can we learn from how these successes came about? 

• What are the critical success factors contributing to the early progress we have made? What can 

we learn from this? 

• What areas of weakness are there in the campaign? How should we respond to them? 

• Based on the evidence, what are the recommendations for 

• o     a) areas of focus; 

• o     b) ways of working in the second half of the campaign. 

Relating to specific project or national case studies 

• For the project being evaluated, what roles has Oxfam played / what contributions has Oxfam 

made? To what extent has this contributed to the achievement of any outcomes or changes? 

• Are there any transferable lessons that can be garnered from this case about: working with 

others (allies, partners) or “value for money”? 

4. Methods, Process and Approaches 

Utility 

The success of this evaluation will be partly based on its utility; it should allow key stakeholders to 

better understand and communicate about the campaign. The evaluation will require substantial input 

and buy-in from EJCMT and EJ campaign leads – and we are pulling together an evaluation steering 

group to help facilitate this. The evaluation team is expected to adopt an approach which takes this into 

account. 

Robust and innovative approaches 

Oxfam values the contributions of external evaluators toward proposing appropriate, innovative, 

and robust methods of evaluation. We approach the selection and development of such methods for 

external evaluations as a collaborative and interactive process. 
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We are imagining the inquiry approach would include: 

• A review of appropriate campaign monitoring information – which may include project-based 

evaluations, country-level evaluations and reports and/or project or global monitoring data.

• An assessment of campaign work in the area of “land grabs” – which has been a priority issue for 

the campaign over the last period, at the international level. 

• Case studies of GROW campaign delivery to date – for example, 3-4 case studies of specific 

projects or contexts. These should include at least 2 examples from our Southern country or 

regional campaigns. 

Practical steps 

The evaluator(s) will work with the commissioning manager and key stakeholders to agree a final 

methodology within the budget provided. This is to be developed during January/early February 2013. 

The commissioning manager will work with consultants to identify the data, key informants and 

stakeholders to interview and/or survey, the questionnaire and/or survey instrument questions, as 

appropriate, and to ensure the evaluation team has adequate access to relevant documentation. 

The consultant will then collect and analyze the data, presenting early findings, and draft reports to 

Oxfam staff, on a schedule to be agreed, for review and deliberation. A verbal presentation of preliminary 

findings should be made to key stakeholders (including Senior Managers) in order to maintain their 

involvement in the evaluation. Iterative reviews of preliminary and draft findings are intended to 

ensure that the final study fully meets Oxfam’s needs, and that any methodological adjustments that 

may be warranted are identified early on in the data collection process. 

The final study will be delivered after the draft findings have been reviewed and commented on, 

responding to any remaining questions or data analysis needs identified, and that can be accommodated 

within the established timeframe and budget. 

It is anticipated the work would be completed in approximately 50-60 working days. The indicative 

budget for this project (inclusive of travel and expenses) is approximately $50,000 USD. 

Periodic project management meetings with the evaluation commissioning managers will be held, as 

appropriate. 

5. Evaluation Process and Timeline 

The following is a draft evaluation process and timeline. We will entertain submissions from evaluators 

and evaluation teams who wish to work to a slightly amended timeline; please include your availability 

and revised timeline in your submission cover letter.
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Step / Deliverable Date 
Evaluator recruitment Open advertisement: 7 December 

 Closing date: 8 January 2012 

 Interviews: Week of Jan 14 

Inception report produced  21 Jan – 9 February 2013 

Evaluation planning and document review 11 February – mid March 2013 

Fieldwork, analysis and write-up Mid-March – April 2013 

Preliminary findings and verbal presentation End of April 2013 

First draft report shared 14 May 2013 

Feedback and revisions mid-May – early June 

Final draft report produced 22 June 2013 

Management response July 2013 

Publication July 2013 

6. Deliverables 

• Finalized methodological approach, including refined evaluation schedule & deliverables. (9 Feb 

2013) 

• Preliminary findings & verbal presentation (end of April 2013) 

• Draft final report & verbal presentation (14 May 2013) 

• Final report, executive summary & slide presentation & Final Invoice (22 June 2013) 

7. Evaluator Skills and Competencies 

• Excellent knowledge of and experience of NGO-led campaigning and policy work – including 

both public communications and policy/advocacy strategies. Demonstrable technical expertise 

in areas such as: 

• o     Conducting analysis of publications including, for example, citation analysis, qualitative 

text analysis 

• o       Analysis of quantitative data such as downloads & distribution figures. 

• Demonstrable experience and expertise in multi-site, international evaluations. 

• Experience in and understanding of the field of evaluation – and in particular, evaluation of 

advocacy and communications activities. 

• Significant experience working in Southern contexts – and in particular, in undertaking 

evaluation in Southern countries. 

• Functional ability to work in Spanish, English - with ability to communicate (written, verbal) 

clearly and concisely in English. (French and Portuguese language skills an asset) 

• Excellent analytical, writing, and synthesis skills. 
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8. Submitting Expression of Interest

Oxfam invites bids from individuals and groups of individuals with the experience and skills described 

above. Tenders must include: 

1. A cover letter of no more than 3 pages introducing the evaluator(s) and how the skills and 

competencies described above are met, with concrete examples as appropriate. Please also use 

this cover letter to indicate evaluator/evaluation team’s availability at critical periods. 

2. A maximum 2-page budget covering all major anticipated costs. 

3. A CV detailing relevant skills and experience of no more than 4 pages, including contactable 

referees, for each member of the evaluation team. 

4. One example of a relevant previous evaluation (one per team member, for joint bids) 

Tenders should be sent to Iain Potter (iain.potter@oxfaminternational.org) and received no later 

than 5pm GMT, January 8, 2013.  Short-listed candidates will be contacted and invited to interview 

the following week. 

9. Questions 

Please address questions about this tender to Kimberly Bowman at kbowman@oxfam.org.uk (until 21 

Dec) or Simon Starling (simon.starling@oxfaminternational.org) between 3 and 8 January.

 

mailto:iain.potter%40oxfaminternational.org?subject=
mailto:kbowman%40oxfam.org.uk?subject=
mailto:simon.starling%40oxfaminternational.org?subject=
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ANNEX EIGHT
ABOUT THE EVALUATION 

TEAM
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The Owl RE team consisted of two consultants with the expertise 

and competencies required for this evaluation, Following are short 

descriptions of the skills, experiences and skills of each team member: 

Glenn O’Neil, team leader: As founder of Owl RE, Glenn has led some 50 evaluations, research 

and communication projects for international organisations and NGOs in over 40 countries with a 

specialization in the communications, advocacy and media areas. His skills are in managing multi-country 

evaluations and supporting organisations in developing evaluation frameworks and methodologies. 

Glenn has an Executive Masters in Communications Management from the University of Lugano and 

is currently undertaking a PhD in research and evaluation methodology at the Methodology Institute 

of the London School of Economics and Political Science. Glenn is Swiss/Australian and speaks French 

and English.

Patricia Goldschmid, evaluation consultant: Patricia has a specialisation in communications, 

online tools and media with experience in evaluating programmes globally as both a team leader and 

consultant. As a consultant, instructor, trainer and coach in social media and strategic communications, 

Patricia has developed key expertise in these areas. She has an Executive Masters in Communications 

Management from the University of Lugano. Patricia is Swiss/Peruvian and speaks English, French, 

German and Spanish. 


